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Location
AMHS

ANGOON

GOFFMAN COVE

CORDOVA

DENALI
COMMISSION

GUSTAVUS

HAINES

HOONAH

HYDER

JUNEALU

Project
Number

69054
9055
69274

68502
68940

67844
69099

68263

69211
69218

68287
68343
68347

68004
68233
68433
68608
68800
68948

67813
68303
69149
658909

67802
68478
68602
89070

67526
67779
67987
68010
68013
88057
68089
68158
68285
68471
68475
68516
68521
68597

Collocation

Code
24433101
24433099
24433322

24433293
24433187

24432155
24433068

Complete

24433087
24433089

24432437
24433285
24433266

24432254
244324086
24432510
24432606
24430610
24433352

24433233
24432438
24433186
24433345

24433230
24433279
24432610
24433061

24432972
24433116
24432246
24432993
24433137
24433249
24432297
24433271
Not
24433277
24432531
Project

PROJECT INDEX

DESIGN

Preconstruction Table of Contents

Ledgercode
30107922
30107822
30275122

30271322
30144522

30251742
30098022

ROW ONLY

30103622
30104822

30278022
30260322
30261022

30261342
30275632
30284022
30293022
30390232
302772-21,22

30252322

30279122

30144421
302767-21,22

30142021
30263121
30203422
30097322

30252122
30136241
30260722
30255821
30105321
30258322
30264532
30262272
Published
30263021
30285522
Complete

Funding not established

See Scope

for coding

Project Name
AMHS Southwest Warehouse
AMHS HQ Facility (Ward Cove, AK}
AMHS FFY0%-10 Shereside Condition Survey

ANG Ferry Terminal Improvements
ANG Airpori EIS

Coffman Cove Terminal
Coffman Cove Road Paving

Cordova Ferry Terminal Medifications

Elfin Cove Boardwalk Repairs

Port Alexander Boardwalk Repairs

GST Airport Runway Safety Area Improvementis
GST Small Boat Fioat Design (388-08)
GST Small Boat Float Design {382-08)

HNS Highway Environmental Monitoring & Remediation
HNS Airport Right of Way

HNS Terminal improvements

HNS Highway MP 3.5 to 25.3/Airport to Blufis

HNS Highway Milepost 24 {0 Border

HNS Highway: Front Sireet to Union Street Rehabilitation

HNH Ferry Terminal. Improvements.

HNH Airport Runway Extension

HNH to Tenakee Inlet Road

HNH Airport Road Paving: Ferry Terminal to the Airport

HYD Inner Harbor Rehabilitation
HYD Safmon River Town l.evee Evaluation
HYD Safmon River Road & Rehabilitation

HYDER Causeway Reconstruction & Extension

JNU North Eagle Beach Kayak Launch to Bessie Creek
JNU Douglas Harbor Breakwater Construction

JNU Brotherhood Bridge Widening

JNU Lynn Canal Highway (State Funds)

JNU Gastineau Channel Dredging

JNU Areawide Traffic Signal System Upgrades

JNU Telephone Hill Property Management

JNU North Bouglas Highway Sewer Phase Il Inspection
JNU CBJ FY08 Materials Testing

JNU Fritz Cove Road {o Harber Brive Roundabouts & Sidewalks

JNU Salmon Creek Intersection Improvements

JNU Old Dairy Road Shoulder Widening

JNU Areawide Bridges

JNU Floyd Dryden School Crosswalk Improvements
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30
68

163

39
40

58
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130

32
150
131
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183
139

124
127
38

114

123
133
135
140

77

56
16

46
148
149
33
108
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165

48



JUNEAU

KAKE

KETCHIKAN

KLAWOCK

KODIAK

METLAKATLA

PELICAN

PETERSBURG

68644
68727
68740
68750
68758
68777
68816
68832
68837
68901
68937
68979
68003
70134
70168
70647
71100

68426

67442
67532
67571
67600
67875
67937
68008
68020
68226
68336
68405
68704
68973
69032
68086
69230
71047
71811

68311
658688
68883
£8057

£8938

72196

68708

67879
68025
63169

24433304
24433147
24333325
24433326
24433148
24432694
24450065
24432951
24433375
24433343
24433074
24433371
24433365
Project
24432721
24430818
24431088

24433132

24433217
24433103
24432973
24434974
24433134
24432215
24432556
24433243
24433039
24433270
24433131
24433323
24433357
24433273
24433359
24433202
Project

Project

24432917
24432942
Not
24433060

24433019
24431811
24433324

24433285
24433246
24433257

PROJECT INDEX

30096822
3010604t
30102222
30275322
30108141
30542922
30998022
30143022
30141022
302766-21, 22
30099842
30278122
30136321
Complete
306543-31,32
30678622
30782122

30096721

30008822
30108022
302522-21,22
30108522
303042
30258922
30261522
30256122
30142222
30261922
30096121
30275721
30102721
30262472
30107421
30253022
Complete

Complete

30138041
30142422
Published
30097272

30270222
30094322
30100622

30269922
30256822
30259822

DESIGN

JNUJ Bridge Repair and Upgrade

JNU Lynn Canral Highway Bridge Piles

JNU Stephen Richards Safety & Capacity Improvements
JNU Egan Drive Utitity Pole Relocation

JMU Lynn Canal Highway Steel Culverts

JNU Auke Bay West Terminal Modifications

JNU LAM Facility Contract Oversight

JNU Amalga Harbor to Eagle Beach Kayak Launch

JNU FFY09 Areawide Paving

JMU Egan/Glacier Hwy Resurfacing (Riverside to Auke Bay)
JMU Lynn Canal Highway - Echo Cove to Sweeny Creek
JNU Trout Street Bridge Repair and Upgrade

JNU Glacier Highway: Back Loop Road Safely Improvements
JNU Thane Road Reconstruction

JNU Egan Drive/10th Street Intersection Improvements
JNU Mendenhall Valley Traffic Study

JNU Access Route

Kake to Petersburg Road & Shuttle Ferry Termwinais

KTN South Tongass Highway Guardrail Replacement

KTN Shipyard Improvements (AIDEA RSA)

KTN Saxman to Surf Street Pavement Rehab

KTN Ward Cove to Whipple Creek Widening/Realignment
KTN KPU Telscommunications Condiut - Lewis Reef

KTN Viaducts Replacement

KTN Lay-up Besth & Mgoring Structures - FHWA, Share
KTN Berth 4 Access Road TIA and Design Review

KTN Airport Creek Bridge (USFS)

KTN South Tongass Highway Ferry Terminal

KTN to Sheiter Cove Road

KTN Lay-up Berth & Meoring Structures - State Funding
KTN North Tongass Hwy-Ward to Refuge Cove Pavement Rehab
KT Scuth Tongass Water Main Inspection

KTN North Tongass Highway Emergency Slope Stabilization
KTN Port of Ketchikan Facllity-Water Street Sidewalk

KTN Tongass Ave Lane Improvements

KTN Third Avenue Extension

KLW Airport Fill

KLW Klawock to Hollis Pavement Rehabilitation
KLW Viking Lumber Co Water Testing

KLW Estuary Restoration Project Inspection

ADQ Ferry Terminal
MET Walden Point Road & Ferry Terminals/Annette Bay & Saxman
PEL Boardwalk Repairs Phase Il

PSG Road Improvements
PSG South Mitkof Highway Fish Passage Improvemenis
PSG Mitkof Highway Coastal Path Handrail

93
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113
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98
118
166
167
53
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78
80
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PROJECT INDEX

DESIGN
PETERSBURG 58242 Project Complete  PSG Mitkof Hwy Ferry Terminal South Resurfacing 161
68282 24433272 30262372 PSG South Mitkef Hwy Fiber Optic Inspection 151
68329 24433363 30102922 PSG Airport Runway Safety Area Phase Bl 81
58819 24433331 30101921 PSG Mitkof Hwy - Scow Bay fo Crysiat Lake Matchery Rd Pave 110
68988 24433174 30143442 P3G South Mitkof Eel Grass Monitoring 37
PRINCE OF
WALES 1SLAND 68026 24433247 30256922 POW Hydaburg Highway Fish Passage Improvements 101
68707 24433151 30137622 POW Thorn Bay Road Bridges Painting 94
68784 24433330 30102621 POW Craig-Klawock Highway Resurfacing 109
69292 24433368 30277422 POW Davidson Landing Float (City of Thorn Bay) 143
PRINCE RUPERT 68531 24433204 30271422 Prince Rupert Ferry Terminal Replacement 152
SITKA 67415 24433295 30099642  SIT Granite Creek Bridge Attenuator 43
68149 24432353 30270822 SIT Airport RSA Improvements & Seawall Construction 7
68216 24432398 30274522 SIT Sawmill Creek Road Upgrade 17
68790 24432780 30085322 SIT Japonski Island Utility & Road Improvements 35
68943 24433021 30270422 SIT Sawmill Creek Road/Halibut Point Road Roundabout 165
68970 24433100 30088872 SIT Sawmill Creek Rd lllumination 157
SKAGWAY 67424 24433218 30095722  SGY Dyea Road Improvements 105
SOUTHEAST 67584 24433216 30008682 SEA Region FFYO07 Aviation System Plan 2
B7783 24433117 30136881 SEA Region FY07 Harbors Program Development 4
87803 24432119 30143982 SEA Northern Panhandle Transporiation Study 5
68566 24433141 30105481 SEA Mid-Region Access EIS 10
68678 24433305 30097522 SEA Region FFY09-11 HSIP/SMS 49
88745 Project Complete SEA FFY03-04 Alaska Transportation Plan 11
68834 24432952 30144721 SEA Region Highway Alignment Analysis 141
68992 24433035 30080582 SEA Region FFYO05 Airports System Plan 13
TENAKEE 87719 24433220 307221 Tenakee Springs Small Boat Harbor Rehabilitation 122
UNALASKA, 69065 24433067 30098922 Unataska Ferry Terminal Reconséruction 14
WRANGELL 67789 24433234 30138122  WRG Uility Improvements 91
68751 24433374 30258622 WRG IFA Ferry Terminal 87
68828 24433152 30137722  WRG Road Improvements 97
YAKUTAT 68027 24433248 30257522  YAK Highway Fish Passage Improvements 102
658345 24432934 30141622 YAK FFY05 Areawide Paving B3

68487 24433280 30263222 YAK Airport Drainage and Subsurface [nvestigation 84



Engineering Manager: Andy Hughes/Vern Skagerburg

Project #

67584

67779

67783

67803

68013

68149

68521

68566

68940

68992

69065

68745

Project Name

SEA Region FFY07 Aviation System Plan
30098682

JNU Douglas Harbor Breakwater Construction
30136241

SEA Regicn FY07 Harbors Program Development
30136881

SEA North Panhandle Transportation Study
30143982

JNU Gastineau Channel Dredging
30105321

SIT Airport RSA Improvements & Seawall Construction
30270822

JNU Areawide Bridges
Funding Not Established

SEA Mid-Region Access EIS
30105481

Angoon Airport EIS
30144522

SEA Region FFY05 Airports System Plan
30090582

UNALASKA Ferry Terminal Reconstruction
30089822

Complete Projecis

SEA FFY03-04 Alaska Transporiation Plan Update
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tatus: G |

" 05101/2009 10:39 AM
B T ) ‘

0832

Remarks:

Obligations (amount in thousands of dollars) '

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

8 50,968.00 0.00 0.00 0.00 50,968.00
Totals 50,968.00 .00 00 .00 50,968.00
Scope Date Scope Text
27-Nov-2007 Support development of the Airpert Improvement Program and aviation policies
Progress Date Progress Text
29-Jan-2008 This is the ongoing Aviation System Planning function funded through the annual

AlIP System Planning grant. It includes all routine work supporting the
development of the aviation spending plan and airpert planning.
Environmental Information

Contact PETROPULOS, JAMES Document Ce Expected: Approved
Progress Date Environmental Progress Text
18-Apr-2008 Waiting on scope.



Construction Manager: -

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
4 800,000.00 400,000.01 0.00 0.00 399,999.99
Totals $00,000.00 400,000.61 .00 .00 399,999.99
Scope Date Scope Text
26-Sep-2006 Assist City and Borough of Juneau to construct a new breakwater at the Douglas
Harbor in cooperation with the Corps of Engineers Harbors program to protect the
Douglas Small Boat Harbor and moored vessels from wave damage,
Progress Date Progress Text
06-Jan-200% Construction completed. Final payment to CBJ pends submission of project

documentation.



Remarks:

Obligations (amount in thousands of doflars) .

Project Funding and Expenditure Summary {amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

8 113,100.00 14,506.25 614.17 0.00 98,593.75
Totals 113,100.00 14,506.25 614.17 .00 98,593.75
Scope Date Scope Text
26-Sep-2006 To develop and maintain a comprehensive regional Harbors Program. This project

Progress Date

will allow the region to priotize state harbor funding more effectively and to
leverage Federal funds for Harbor development in the Coprs of Engineers Civil
Works Harbor Program and The Denali Commission Waterfront Development
Program where appropriate and possible

Progress Text

06-Jan-2009

Coordinating with Ports and Harbors Engineer and Statewide Program
Development fo ensure consistency among refated planning efforts; i.e., Statewide
Harbors Plan, SER Harbors Plan, and SATP.




Remarks: Construction Engineer - Alan Steininger : ATP Type o ATP DATE

HPR : . 05171999

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
8 -253.2 8 11-Feb-2003 -278.4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month  Encumbrance Balance
8 471,626.22 441,626,22 0.00 13,200.00 16,800.00
Totals 471,626.22 441,626.22 .00 13,200.00 16,800.00
Scope Date Scope Text
20-Apr-1999 Identify and evaluate surface transportation alternatives to improve and provide

more efficient transportation access between Sitka, Petersburg, and Juneau, and
between nine outlying communities (Angoon, Baranof Warm Springs, Elfin Cove,
Gustavus, Hoonah, Kake, Pelican, Port Alexander, and Tenakee Springs) to Sitka.
Identify the preferred plan of action, which will support implementation of the SE

Plan.
Progress Date Progress Text
27-Jul-2008 Consultant work on the North Panhandie Transportation Study has been

discontinued. The Alaska Marine Highway System has developed and
implemented a new plan for serving the small communities in the Northern
Panhandle of Southeastern Alaska. No changes are required to the Southeast
Alaska Transportation Plan.

Problem Date Problem Texi

29-Sep-2005 No problems.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
30-Dec-2002 No utility involvement identified

Right of Way Information

Comment Date Row Cornment Text
01-Jun-1999 No ROW activity to date




Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,400,000.00 1,110.89 0.00 .00 2,398,889.11
2 600,000.00 3,992.32 0.00 0.00 591,007.68
Totals 3,000,000.00 10,103.21 .00 00 2,989,896.79
Scope Date Scope Text
27-Nov-2006 Reconnaissance study and preparation of a US Army Corps of Engineers permit

application to re-dredge approximately six miles of Gastineau Channel for
improved vessel passage between downtown Juneau and Fritz Cove. The
reconnaissance study will assess dredging methods, slope stabilization options,
dredge material disposal locations and other factors.

Progress Date Progress Text

31-Jan-2009 Project on hold pending direction from City & Borough of Juneau.

Environmental Information
Contact SCHRADER, G CARL  Document Env Expected: Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date

COE SECTION 404/10
DNR (OPMP) FINAL ACMP
CONSISTENCY

DNR TIDELAND

F&G SPECIAL AREA
Progress Date Environmental Progress Text
26-Nov-2007 Waiting on Scope of work and details to apply for COE permit.




050012009 10:39 AW

Remarks: Construction Engineer - Loren Gehring

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars) '

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 4,965,210.53 3,709,577.19 209,623.18 829,711.26 425,922.08
Totals 4,965,210.53 3,709,577.19 209,623.18 829,711.26 425,922.08
Scope Date Scope Text
31-Jul-20086 Design and construct standard runway safety area (RSA). Related projects

included in scope of EIS are fulf length parallel taxiway, seawall rehab, seaplane
haulout relocation, and approach lighis.

Progress Date Progress Text

06-Jan-2009 FAA directing consultant team on EIS for RSA, parallel taxiway, seaplane haulout
relocation, and approach lights. Scoping completed. DEIS published August '08.

: FEIS and ROD expected March "09.

Problem Date Problem Text

25-Jan-2008 BLM Solictior General opinion concerning ownership of filled and submerged
lands within the airport boundary has complicated the EIS. We're working with
BLM, FAA, and AKDNR to reslove the ownership issues and ensure that permitting
will not be delayed.

Environmenftal Information

Contact GENDRON, JANE D Document Eis Expected:30-May-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 29-May-2009 01-Aug-2009

DNR {(OPMP) - PROPOSED ACMP 2%-May-2009  01-Aug-2009

CONSISTENCY

USCG SECTION 9 29-May-2009 01-Aug-2009

Progress Date Environmentat Progress Text

30-Apr-2009 Consultant EIS for the entire safety area. Final EIS is in preparation. Draft permits

in preparation. One ACOE permit will be prepared with project specific schedule
and mitigation. Meet (teleconference) with FAA and Agencies in April fo go over
Chapter 6 specifics (avoidance, minimization, and mitigation measures
evaluations).

Continue working on Sitka Causeway EA. Awaiting resuits of Phase 2 site
assessment from Trail works. That work was delayed until Spring 2009,



Utility Information

Contact: THORSTEINSON, FREDPRIK Agreement Complete:
Scope Date Utility Scope Text
27-Oct-2000 No utility invoivement.

Right of Way Information

Scope Date Row Scope Text
12-5ep-2002 Should be within existing airport boundaries.




Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 28-Aug-2003 1,500.0 0.0




D 05/0112009 10:39 AM

Remarks:

Obligations (amount in thousands of dollars) "~~~
Project Funding and Expenditure Summary (amounts in dollars) -
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 11,650,000.00 0.00 0.00 0.00 11,650,000.00
Totals 11,650,000.00 00 .00 .00 11,650,000.00
Scope Date Scope Text
08-Jan-2007 Initiate an EIS to construct a mid-Region highway connection between Wrangell
and Petersburg and Highway 37 in British Columbia, Canada te improve access
between Southeast Alaska and the continental highway system. Define the
purpose and need. Identify the studies required to complete the EIS, study work
plan, schedule and cost estimate by task. Conduct the studies needed to support
. a draft EIS,
Progress Date Progress Text
24-Jan-2007 The environmental documents on both sides of the border must be developed in

coordination and at the same time. Coordination is in progress. This project must
complete an Environmental Impact Statement (EIS) for the US segment, including a
Presidential Permit. An environmental assessment equivalent to an EIS must be
developed for the Canadian segment. Corridor planning and socio-economic and
environmental studies are anticipated over the next year, which are necessary to
initiate the formal environmental process, The time estimate is a minimum of
seven years and approximately $20 million to complete the environmental phase
on both sides of the border.

10



Remarks: ATP Type ATP DATE
. HPR 07/23/2003

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

8 480,000.00 444,944.40 0.00 0.00 35,055.60
Totals 480,000.00 444,944.40 .00 .00 35,055.60
Scope Date Scope Text
12-Jun-2003 Obtain consultant services to update the 1999 Southeast Alaska Transportation

Plan in order to keep the plan current and facilitate plan implementation. Develop
an investment plan for the SHAKWAK federal receipts to create an efficient and
effective transportation system for coastal Alaska.

Progress Date Progress Text

30-Dec-2004 Update completed August 12,2004, Ongoing management and coordination of
plan implementation.

Environmental Information

Contact SUNDBERG, Document Undecide Expected: Approved
Progress Date Environmental Progress Text
(4-Jan-2005 No environmental document required.

H



Remarks:

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase _ Programmed Expended Exp Last Month Encumbrance Balance

2 4,365,513.70 1,091,553.84 107,224.35 9,402.84 3,264,857.02
Totals 4,365,813.70 1,091,553.84 107,224.35 9,402.84 3,264,857.02
Scope Date Scope Text
08-Aua-2007 Complete Phase 1 of an environmental impact statement for the construction of a

new airport in Angoon.

Progress Date Progress Text
06-Jan-2009 Initial scoping meetings held in Anchorage, Juneau, and Angoon in October '08.

Phase Il Scope of Work and contract amendment are being negotiated by FAA
Project Manager. Phase Il Grant being processed by FAA. Field work, wind data
collection, and alternative analysis continuing.

Environmental information

Contact GENDRON, JANE D Document Eis Expected:31-May-2011  Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 0f-Jul-2611
DNR (OPMP) FINAL ACMP 0t-Jul-2011
CONSISTENCY
DNR TITLE 41 01-Jul-2011
USFS SPECIAL USE . 01-Jul-2011
Progress Date Environmental Progress Text
30-Apr-2009 Consultant conducting technical and field studies.

12



‘ bé‘fbif:ﬁndg-ao-"sg AM
; NG ' PrOJect D: 41526
Manager SKAGERBERG VERNER
=Construction Manager d ”

Ma:nager FFY Summ ry Report

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars) '

Phase  Programmed Expended Exp Last Month Encumbrance Balance

8 210,526.32 206,976.14 0.08 0.00 3,550.18
Totals 210,526.32 206,976.14 .00 .00 3,550.18
Scope Date Scope Text
05-Jan-2006 Develop the Southeast Region Aviation Sytem Plan using a combination of

consultant services and force account efforts.

Progress Date Progress Text
06-Jan-2009 Project completed. Final document published in September,

13




Remarks: ATP Type ATP DATE
CA EnvDoc 05/23/2006

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotalPar$  Non-Par GF $
2 15-Mar-2008 200.0 0.0
3 15-Mar-2008 100.0 0.0
4  15-Jun-2008 5,106.2 0.0
Project Funding and Expenditure Summary (amounts in doflars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 101,000.00 14,115.82 0.00 0.00 86,884.18

Totals 101,000.00 14,115,82 .00 .00 86,884.18

Scope Date Scope Text

09-May-2006 Replace Unalaska Marine Center #1 {UMC #1) and reconstruct the current parking

lot to improve staging and better accommodate AMHS ferries and cargo vessels.
Line handling and mooring of AMHS vessels will also be improved.

Progress Date Progress Text

17-Dec-2008 No activity.

Environmental Information
Contact SCHRADER, G CARL [Document Undecide Expected: Approved
Progress Date Environmental Progress Text
02-Oct-2007 Waiting on scope,

14



Engineering Manager: Reuben Yost

Project #

68010

68216

68606

68727

68758

68937

69054

69065

71100

Project Name

JNU Lynn Canal Highway (State Funds)
30255821

SIT Sawmill Creek Road Upgrade (GO Bonds)
30274522

HNS Highway MP 3.5-25.3 (Airport to Bluffs)
30293022

JNU Lynn Canal Highway Bridge Piles
30106041

JNU Lynn Canal Highway Steel Culverts
30108141

JNU Lynn Canal Highway: Echo Cove to Sweeny Creek
30099842

AMHS Southwest Warehouse
30107922

AMHS HQ Facility (Ward Cove, AK)
30107822

JNU Access Route
30782122
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Remarks:

Obligations (amount in thousands of dollars).

Project Funding and Expenditure Summary (amounts in cfc')ilars)'-

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 2,005,000.00 1,151,697.74 0.00 0.00 853,302.26
Totals 2,005,000.00 1,151,697.74 .00 .00 853,302.26
Estimated Advertising Date: 05M5/2011
Scope Date Scope Text
22-Jul-2005 to be determined
Progress Date Progress Text
30-Jan-2009% Project design and construction are on hoid pending outcome of the current
litigation,
Environmental Information
Contact YOST, REUBEN M Document Eis Expected:30-Apr-2006 Approved 03-Apr-2006
Progress Date Environmental Progress Text
30-Jul-2008 COE 404, COE 10, DNR Tidelands, and DNR T.41 permits have been obtained;

USCG Bridge permits will be obtained after current litigation is resolved.
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Manager FFY Summary Report

© 05/01/2009 10:53 AM
sie ot ID:<

Remarks: 2009 GO Bond Funds...Incfudes Indian

ATP Type ATP DATE
Creek Bridge #0865 replacement CA Env Db c 03/20/2001
CA Appraise Acquire 07/02/2004
PE through Final PSE 07/02/2004

Obligations (amount in thousands of dollars) _
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
3 15-Mar-2009 100.0 - 0.0
7 15-Mar-2008 50.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 3,196,000.00 2,771,390.83 2,369.02 201,184.37 223,424.80
3 303,690.00 296,953.28 0.00 0.00 6,736.72
Totals 3,499,690.00 3,068,344.11 2,369.02 201,184.37 230,161.52
Estimated Advertising Date:  10/01/2010
Scope Date Scope Text
06-Mar-2001 Reconstruct and widen Sawmill Creek Road between Jeff Davis Street and the end

Progress Date

of the pavement at Blue Lake Road. Includes intersection improvements at Indian
River Road, sidewalk additions, separated path reconstruction, drainage
improvements, minor alignment shift to avoid slope failures, and parking and
interpretation upgrades at a number of trailheads along the route. .

Progress Text

29-Apr-2009

Problem Date

We have decided to use a term contract to obtain a consultant prepared final

design. A meeting with the City and stakeholders is tentatively set for late May.
Problem Text

17-Jan-2007

None at this time.

Environmental Information

Contact BARNETT, JOHN C Document Ce Re-

Expected:29-Apr-2009  Approved 15-Sep-2005

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 23 15-Feb-2006  15-Feb-2008
DNR TITLE 41 05-Cct-2005  15-Jul-2007
Progress Date Environmental Progress Text
27-Feb-2009 T-41 permit modification revd from DNR. Waiting on scope for Phase IV.

Utility Information

Contact: THORSTEINSON, FREDRIK
Scope Date Utility Scope Text

30-0ct-2007 Relocate telephone and power near the industrial site. The City and Borough of
Sitka is considering construction of a pressure sewer main to the industrial site
and underground power from Blue Lake under a reimbursable services agreement

Agreement Complete:
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Progress Date Utility Progress Text

30-0ct-2007 Utility relocation cost estimated to be $100,000
Right of Way Information

Scope Date Row Scope Text

12-Sep-2002 Waiting for project scope; likely will involve several small acquisitions.
Comment Date Row Comment Text

28-Jan-2003 Several apparent encroachments to be resolved.

Bridge Information

Bridge Engineer: OWEN, LARRY M

Bridge Name: INDIAN RIVER Bridge Number:865
Scope Date Bridge Scope Text

15-0ct-2002 Rehabilitate or replace the Indian River Bridge.

Progress Date Bridge Progress Text

06-Jan-2006 Sent Stamped Plans 12-21-05.
Bridge Work Items Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans:
Review PS&E: 15-Jun-2005
Stamped Plans: 22-Jul-2005 21-Dec-2005
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© 05/01/2009 10:53 AM

Vianager FFY Summary Report ‘
- ' roject ID:38268

. Status: DESIGN

Remarks: Consultant - DOWL ATP Type ATP DATE

CA Env Doc 02/27/2004

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 15-Mar-2009 1,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 2,751,000.00 2,287,126.11 26,471.17 385,004.45 78,869.44
Totals 2,751,000.00 2,287,126.11 26,471.17 385,004.45 78,869.44
Scope Date Scope Text
21-Nov-2002 Realign and widen, including replacement of the Chilkat River Bridge #0742,

Straighten curves to meet 55mph design speed. Provide a long-term solution to
debris flow problems near MP 19 and 23. Enhancements are planned along the
Chilkat River and at the Mt. Ripinsky trailhead. Construct passing lanes in the MP
21 to 23 area.

Progress Date Progress Text
29-Apr-2009 A consultant is preparing an environmental asssessment for the overall project

(MP 3.5 to MP 25.3) as well as all required preliminary engineering. Final design
and construction of the project is anticipated to be conducted in multiple phases
as funding becomes available.

Problem Date Problem Text
01-May-2007 -
Environmental Information
Contact SCHOLL, JAMES W Bocument Ea Expected:31-Dec-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 15-Mar-2010
DNR (OPMP) FINAL ACMP 15-Mar-2010
CONSISTENCY
DNR PARKS SPECIAL USE 15-Mar-2009
DNR TITLE 41 15-Mar-2010
Progress Date Environmental Progress Text
16-Apr-2009 Final alignment selected. Consultant preparing alternatives for Wells Bridge

design. We will have contacted all the property owners that have mitagation
measures proposed on thier property by the end of April. Will sumbit wetlands
Jurisdictional determination to USACE by the end of April. USACE and AS T-16
Fish habitat permit applications to be submited in December '0% or January "10.
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Scope Date

Utility Scope Text

26-Jan-2006

Progress Date

Relocation of power and telephone operated by Alaska Power & Telephone and
Inside Passage Electric Cooperative.
Utility Progress Text

26-Jan-2006
Right of Way Information

Utility conflicts will be determined pending roadway alignment design

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

17-Apr-2009 Right of Way will be required from private property owners.
Comment Date Row Comment Text

17-Apr-2009 Awaiting final alignment to identify parcels te be acquired.

Bridge Information

Bridge Engineer: MARX, ELMER E
Bridge Name: CHILKAT RIVER Bridge Number:742

Scope Date

Bridge Scope Text

18-Mar-2008 Replace the existing bridge -- Probably on new alignment.
Progress Date Bridge Frogress Text
24-Sep-2008 Sent Preliminay Plans / study 2/14/05. Waiting for start package.

Bridge Work ltems

Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans:
Review PS&E:
Stamped Plans;
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Remarks: These materials were originally purchased
with general funds appropriated for the
Juneau Access project. After the materials
were purchased the Legislature re-
appropriated the funds to a project titled
"Statewide: Road and Bridge Construction
Materials™ to allow the flexibility to use the
materials on other projects i necessary.

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 9,168,384.65 8,769,824.45 0.00 225,375.28 173,184.92
Totals 9,168,384.65 8,769,824.45 .00 225,375.28 173,184.92
Scope Daie Scope Text
01-Feb-2007 Procure steel piles for construction of eight bridges within the fermini of the Lynn

Canal Highway project.

Progress Date Progress Text
30-Apr-2009 Purchased H piles are stored in the Juneau maintenance yard; the 24" and 48"

diameter piles are stored in Seattle, The Seattle storage agreement has been
extended to April 30, 2010.
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. 'Manager FFY Summary Report

~05161/2009 10:53 AM

Remarks: These materials were originally purchased
with general funds appropriated for the
Juneau Access project. After the materials
were purchased the Legislature re-
appropriated the funds to a project titled
"Statewide: Road and Bridge Construction
Materials” to allow the flexibility to use the
materials on other projects if necessary.

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 624,894.35 624,894.35 0.00 0.00 0.00
Totals 624,894.35 624,894.35 .00 .00 .00
Scope Date Scope Text
01-Feb-2007 Procure steel culverts for construction of 23.4 miles of new roadway (Lynn Canal

Highway project).

Progress Date Progress Text
30-Apr-2009 Purchased culverts are stored in the Juneau maintenance yard.
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Remarks: Includes Section 1702 Earmark

ATP DATE
05131/2006

ATP Type
CA Construct

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$ Non-Par GF $
1 27-Mar-2009 2,838.9 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 74,737,483.28 0.00 0.00 0.00 74,737,483.28
4 88,354,884.00 78,377.46 0.00 0.00 88,276,506.54
Totals 163,092,367.28 78,377.46 .00 00  163,013,989.82
Expiration Date
Contractor Award Date Award Amount or Calendar Days
BiDS REJECTED 01-Aug-2007 0
Scope Date Scope Text

17-Feb~2006

Progress Date

Construct 23.4 miles of new roadway beginning near the end of the existing
roadway at Echo Cove and ending at Sweeny Creek. Work represents the first
stage of a project to provide access to the Katzehin ferry terminal per the Juneau
Access FEIS, preferred alternative 2B. Project includes approximately 2.7 million
cubic yards of excavation, 2.3 million cubic yards of embankment, grading,
drainage, and construction of 8 bridges. Five bridges are single-span, one bridge
is two-spans, and two bridges are multi-span with approximate lengths of 2,700'
each.

Progress Text

29-Apr-2009

This project was advertised as a federal aid contract in May 2006, but was changed
by addendum to a state funded pioneer road in November 2006. A contract was
awarded in late November 2006 but was terminated in December 2006 at the
direction of the Governor. Contract termination costs were paid with state non-
participating funds. A lawsuit was filed In August 2006, The project is on hold
hased on a ruling by the Alaska District Court,

Environmental Information

Contact YOST, REUBEN M

Progress Date

Document Eis Expected:30-Apr-2006 Approved 03-Apr-2006

Environmental Progress Text

16-Apr-2009

DNR Title 41 Habitat permits and DNR Tideland permits have been obtained. An
ACMP Final Consistency Determination has been approved and CBJ local
concurrence has been granted. ACOE 404 permit was issued June 18, 2008,
The Alaska District Court has ruled the EIS was inadequate. FHWA and the state
are reviewing the ruling. The ATP to construction has been withdrawn pending
resolution of the EIS issue.
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~ 05/01/2009 10:53 AM

Remarks: ATP Type ATP DATE
PE through Final PSE 08/21/2006

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF $
2 10-Feb-2009 50.0 0.0
4 15-Mar-2009 450.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month  Encumbrance Balance
2 125,000.00 62,408.88 535.74 0.00 62,591.12
Totals 125,000.00 62,408.88 535.74 00 62,591.12
Estimated Advertising Date:  02/15/2010
Scope Date Scope Text
08-Aug-2006 Construct a warehouse for shoreside storage of ferry spare parts and supplies

adjacent to the AMHS ferry terminal in Homer, The warehouse is to be located on
existing paved uplands on AMHS property.

Progress Date Progress Text

27-Mar-2009 Once survey data is recieved from the City of Homer, development of a site plan
can proceed.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:02-Dec-2008 Approved 31-Dec-2009
Progress Date Environmental Progress Text
16-Apr-2009 No new progress. Low priority.

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

17-Apr-2008 The City of Homer has agreed fo donate a long term lease for the warehouse
building.

Comment Date Row Comment Text

17-Apr-2009 The City of Homer has hired a surveyor to survey the warehouse site. Survey
expected in May. Awaiting environmental doecument before land conveyance can
take place.
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Remarks:

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 440,000.00 0.00 0.00 0.00 440,000.00
2 50,000.00 28,249.99 34.32 0.60 21,750.01
3 1,950,000.00 954.46 0.00 0.00 1,949,045.54
Totals 2,440,000.00 29,204.45 34.32 .00 2,410,795.55
Scope Date Scope Text
01-Aug-2006 Complete environmental documentation required prior to acquisition of
approximately 3.64 acres of property at Ward Gove for the AQMHS HQ facility.
Progress Date Progress Text
29-Apr-2009 Survey of the proposed lease lot for the warehouse and proposed changes to ferry

terminal lease has been completed by the City of Homer. SER and DOL. are
evaluating the proposed leases with regard to terminal parking and security needs.
A Phase 1 site assessment will be conducted to rule out soil contamination at the
proposed warehouse location.

Environmental Information

Contact GENDRON, JANE D Document Ce Expected:30-Apr-2007 Approved 07-May-2007
Progress Date Environmental Progress Text
30-Apr-2009

See 68704,
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"05/01/2009 10:53 AM

Remarks: original Need iD #3000 ATP Type.

ATP DATE
Recon Study 08/17/1992
CA Env Doc 08/13/1993
CA Appraise Acquire 04/10/2006
PE through Final PSE 04/10/2006

Obligations (amount in thousands of dollars)

Obligated in ‘Estimate for Future Obligations
FFY
FPhase 2008 . Phase Date Total Par§  Non-Par GF §
2 6,951.3 2 14-Dec-2007 9.9 0.0
3 818.7 2 25-0ct-2007 -150.0 0.0
2 28-Feb-2008 7,801.1 7,298.1
3 28-Feb-2008 900.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance _Balance
2 38,556,500.25 22,632,164.32 64,140.39 1,249,698.52 14,674,637.41
3 2,467,500.00 85,250.40 0.00 1,409,000.00 973,249.60
Totals 41,024,000.25 22,717,414.72 64,140.39 2,658,698.52 15,647,887.01
Scope Date Scope Text
11-Dec-1995 Publish an Environmental Impact Statement that evaluates a road and ferry

Progress Date

options to Haines and Skagway.
Progress Text

16-Apr-2009

Problem Date

The FHWA Record of Decision was signed in April 2006, A lawsuit against the
project was filed in August 2006; final briefings on the merits of the case occurred
in June 2008. In February 2009 the Alaska District Court ruled that the EIS was not
adequate as it had not considered an alternative of improving service with existing
assets. The state and FHWA are reviewing the ruling. Construction costs are
being updated and an independent cost estimate is being prepared.

Problem Text

16-Apr-2009

Design has been prepared for the first three zones (Echo Cove to Sweeny Creek)
but based on the lawsuit further design of the remainder of the project is on hold.

Environmental Information

Contact YOST, REUBEN M Document Eis Expected:03-Apr-2006 Approved 03-Apr-2006
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404/10 63-Mar-2006  29-Feb-2008
DNR TITLE 41 03-Mar-2006 30-Jun-2006
USCG ADVANCE APPROVAL

Progress Date

Environmental Progress Text

16-Apr-2009

An ACMP Final Consistency Determination has been approved. ADR Title 41 and

Tidelands permits have been issued. The CBJ has granted local concurrence
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Environmental Progress Text .

the Echo Cove to Sweeny Creek segment. The ACOE 404 permit was issued in
June, 2008. In February 2009 the Alaska District Court ruled the EIS was not
adequate. The state and FHWA are reviewing the ruling. A 2009 cost estimate
report will be prepared based on a revised preliminary alignment for Zone 4 that
addresses remaining issues raised by the Golder geotechnical report. The report
will include an independent estimate prepared by FHWA Western Lands Division.

Progress Date

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Compiete:
Scope Date Utility Scope Text
20-Jul-2000 No utility involvement.

Right of Way Information

Comment Date Row Comment Text
01-Jun-1999 No ROW activity to date
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Engineering Manager: Jim Petropulos

Project #

67844

68004

68285

68311

68790

68883

68988

69149

69211

69218

Project Name

Coffman Cove Terminal
30251742

HNS Highway Environmental Monitering & Remediation
30261342

JUN CBJ Materials Testing
Coding Not Published

KLW Airport Fill
30138041

SIT Japonski Island Utility & Road Improvements
30095322

KLW Viking Lumber Co. Water Testing
Coding Not Published

PSG South Mitkoff Island Eel Grass Monitoring
30143442

HNH to Tenakee Inlet Road
30144421

Elfin Cove Boardwalks Repair (Denali Commission)
30103622

Port Alexander Boardwalk Repair (Denali Commission)
30104822
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Remarks: ATP Type ATP DATE

CA Env Doc 09/02/1999
PE through Final PSE 07/21/26004
CA Construct 03/16/2005

CA Final PSE to Award 03/16/2005

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date | Total Par$  Non-Par GF §
4 15-Nov-2007 -100.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 1,681,652.90 0.00 0.00 0.00 1,681,652.90

2 716,000.00 678,139.78 0.00 0.00 37,860.22

4 9,708,377.00 9,619,001.95 782.25 16,350.00 73,025.05
Totals 12,106,029,90 10,297,141.73 782.25 16,350.00 1,792,538.17
Progress Date Progress Text
27-Mar-2009 Waiting for Archagological consultant to complete brochure as part of MOA, Once

brochure is completed project to be closed out. Environmental analyst also is
coordinating efforts for proper storage or museum display of archaeological items

recovered.
Problem Date Problem Text
25-Feb-2009 Consultant is exteremly busy. If unable to complete brochure work we may need to

use another consultant.
Environmental Information

Contact GENDRON, JANE D Document Ea Expected:12-Jul-2004  Approved 12-Jul-2004
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE 404
COE SECTICN 10 31-May-2004  30-Sep-2004  31-Jan-2005
Progress Date Environmerttal Progress Text
30-Apr-2009 Archaeological field work and report complete. Remaining items are an

interpretative brochure and curation of artifacts.
CRC prepared a proposal to do the work. That proposal is being reviewed. Review

MOA for curation requirements complete this task. Extended MOA date to end of
2009,
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1112009 10:53 AM

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

ACS of Alaska, Inc 7,000

Alaska Power & Telephone Company 26,188

Scope Date Utility Scope Text

24-Nov-2004 A 1400 foot line extension for power and telephone are required

Progress Date Utility Progress Text’

25-Feb-2009 Power and telephone line extensions are complete. Currenty negotiating design of

a separate 120/240v service for the ferry terminal and sub metering the three phase
power for the sewer lift station with Northstar Power. Once design is complete will
advertise demand side improvements and initiate a line extension agreement with
AP&T for the transmission side.

Right of Way Information
Contact: MURPHY, RORERT B

Scope Date Row Scope Text

26-Mar-2009 City of Coffman Cove donation of right-of-way.
Comment Date Row Comment Text :
26-Mar-2009 Right of Way donation and MOA complete.
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Remarks: ATP Type ~ ATP DATE
CA Construct _ 02/14/2000

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 355,683.00 290,868.71 0.00 0.00 64,814.29
Totals 355,683.00 290,868.71 .00 .00 64,814.29
Scope Date Scope Text
26-Jan-2000 Develop a monitoring plan and provide construction inspection and reports on

post-construction monitoring efforts with regard to mitigation work completed on
the Haines Highway MP 24 to border project. If evaluation shows a mitigation
action is not meeting objectives, then corrective action would be taken.

Progress Date Progress Text '

27-Mar-2009 ADF&G is monitoring the project under an RSA.

Have completed 1st 5 years monitoring requirements. Working with Division of
Sport Fish Department of Fish and Game on finalizing the report for 2000-2005 and
setting up the requirements for the next 5 years of monitoring.

Meetings and site visit accomplished. Consultant to be used to continue the
monitoring plan.

Problem Date Problem Text

04-Dec-2007 None

Environmental Information

Contact SCHOLL, JAMES W Document Ea Expected: Approved
Progress Date Environmental Progress Text
16-Apr-2009 No new progress. Low priority,
Utility Information
Contact:RISLEY, ALLEN H Agreement Complete:
Scope Date Litility Scope Text
14-Jun-2000 No utility involvement,

Right of Way Information

Scope Date Row Scope Text
12-Sep-2002 No ROW involvement.
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Remarks:

Obligations (amount in thousands of dollars) . °

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
4 5,000.00 102.83 0.00 0.00 4,897.17
Totals 5,000.00 102.83 .00 00 4,897.17
Scope Date Scope Text
22-Mar-2006 Provide materials testing for the City & Borough of Juneau.
Progress Date Progress Text
28-Nov-2008 Project is set up as an RSA with CBJ for materials testing as needed, No recent
activity.
Problem Date Problem Text
18-Oc¢t-2007 None
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

4 210,000.00 209,977.86 .00 0.00 2214
Totals 210,000.00 209,977.86 .00 .00 2214
Scope Date Scope Text
27-Jan-2005 Drilt and blast rock and place over compacted wood waste from the Viking Lumber

Company to provide a flat area adjacent to the runway at Klawock Airport,
enhancing safety at the airport and assisting the lumber company with their wood
waste disposal problem,.

Progress Date Progress Text
27-Mar-2009 Environmental staff asisted Viking Lumber to apply for various permits to continue

with the wood waste fill. Any additional work by staff halted pending additional
funding. Viking now continuing that effort without DOT staff involvement pending
additional funding. Have requested additional general revenue funding.

Problem Date Problem Text

27-Mar-2009 Will need to obtain addtional funding from Viking and DOT to have sufficient funds
to monitor fill operations, including water sampling. DEC completed review of
Monitoring Plan and is requiring some changes that Viking will need to address.

Environmental Information

Contact BARNETT, JOHN C Document Undecide Expected: Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404

DNR (OPMP) FINAL ACMP 02-Dec-2008

CONSISTENCY

Progress Date Environmental Progress Text

27-Mar-2009 Wetland Delineation completed, Wetland map completed. Working on amendment

to Monitoring and Quality Assurance Plan for ADEC. Submitting Wetland info to
COE this week. Viking submitted modified planset to COE with changes based on
wetland identification.

March 17, 2009 DEC letter notification to DOT&PF that we have a contaminated site
at the airport and are required by law to develop and implement a remediation
plan. We've known this for a long time but have not been successful obtaining
funding.
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Remarks: AK023 DEMONSTRATION PROJECT ATP Type ATP DATE

CA Env Doc 04/20/2004

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date TotalPar$  Non-Par GF §
4 15-Nov-2008 2,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase _ Programmed Expended Exp Last Month Encumbrance Balance
1 278,500.00 0.00 0.00 0.00 278,500.00
2 315,000.00 294,784.70 2,258.43 0.00 20,215.30
Totals 593,500.00 284,784,70 2,258.43 .00 298,715.30
Estimated Advertising Date: 12/15/2009
Scope Date Scope Text
28-Jan-2004 Improve roads and utilities on Japonski Island in the west Seward and Tongass

Ave area {outside of PJ 67985/MGS-STP-0003({72)).

Task 2: Improve access to the UAS campus, the Mt. Edgecumbe High School
facilities, the USCG cutter dock, and the working float road from Airport Road.
Replace various utilities, improve drainage problems, and upgrade the Alaska
State Trooper driver training area,

Task 5: Improvements along Airport Road from Tongass Ave to the O'Connell
Bridge, consisting mainly of upgrading the access road to the public working float
and electrical upgrades.

Progress Date Progress Text
0t-Mar-2009 Preliminary design in support of environmental document is complete.

Envirenmental documentation submitted to FHWA in Feb. 2009,
Environmental Information

Contact BARNETT, JOHN C Documnent Ce Expected:05-Mar-2009 Approved 25-Mar-2009
Progress Date Environmental Progress Text '

03-Apr-2009 CE and 4(f} de minimus signed by FHWA 3/25/09

Scope Date Utility Scope Text

26-Jan-2006 Complete scope of work to be determined. Existing underground vaults on access

road to work float require replacement with traffic rated access lids. Portions of
overhead electric will be abandoned and replaced underground. Sewer will be
reconstructed near new USCG building.

Progress Date Utility Progress Text

26-Jan-2006 Initial recon completed 1-12-06,
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary {(amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 4,000.00 3,371.80 0.00 0.00 628.20
Totals 4,000.00 3,371.80 00 00 6238.20
Scope Date Scope Text
19-Mar-2007 DNR will testing water @ Klawock Airport to comply with the Clean Water Act.
Progress Date Progress Text
16-Apr-2009 This project is set up as an RSA to fund the water quality monitoring for the KLW

Airport Fill Project being constructed by Viking Lumber,

This project will continue as water quality monitoring for Phase Hl of the Klawock
Airport Fill Project. Additional funds to be requested from Viking to continue the
program once the amended water quality plan is approved by DEC,

Additonal funds of $5,000 requested from Viking for water quality monitoring.

Water monitring plan still under review by DEC.

Problem Date Problem Text

25-Feb-2009 Additional funding needed. Requested from Viking Lumber.

Environmental Information
Contact BARNETT, JOHN C Document Undecide Expected: Approved
Progress Date Environmental Progress Text
16-Nov-2007 See 68311.
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Manager FFY Summary Report 05/01/2009 10:53 AM
5-0003(134). .~ Status: DESIGN .. Project ID:46954

Remarks: ATP Type ATP DATE
CA Construct 04/09/2008

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Obligated in
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
4 60.9 4 09-Apr-2008 67.0 0.0

Project Funding and Expenditure Summary {(amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

4 67,000.00 0.00 0.00 0.00 67,000.00

Totals 67,000.00 .00 .00 .00 67,000.00

Scope Date Scope Text

08-Jun-2007 Perform eel grass monitoring study for five years after construction of the new

South Mitkof Island ferry terminal in accordance with the approved monitoring
plan in order to comply with environmental commitments/permits for the project.

Progress Date Progress Text

27-Mar-2009 New project to perform eel grass monitoring study for five years after construction
of the new South Mitkof Island ferry terminal.. Environmental section to manage
project. Next eelgrass monitoring event to occur June 2009,

Environmental Information

Contact GENDRON, JANE D Document Ea Expected: Approved
Progress Date Environmental Progress Texi
30-Apr-2008 Next eelarass monitoring event will be Summer of 2009,
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Remarks:

Obligations (amount in thousands of dollars) -

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 200,000.00 133,487.25 80.00 0.60 66,512.75
Totals 200,000.00 133,487.25 80.90 .00 66,512.75
Scope Date Scope Text '
02-Aug-2007 Evaluate the three mile gap between the Hoonah and Tenakee Inlet roads and

determine the most feasible roadway corridor fo link the two segments. Provide
sufficient environmental information and engineering design to apply for an Army
Corps of Engineers permit to link existing forest roads with the new portion to be
constructed utilizing future funding.

Progress Date Progress Text
27-Mar-2009 Public meetings at Tenakee and Hoonah completed. Reconnaissance report to be

completed May 2009
Environmental Information

Contact SCHRADER, G CARL Document Env Expected; Approved
Progress Date Envirenmental Progress Text
02-Oct-20607 Waiting on scope of work.
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Remarks: Denali Commission Project (Section 1260)

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 25.2 2 02.Jun~2008 5.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 27,744.00 23,642.90 0.00 0.00 4,101.10
Totals 27,744.00 23,642.90 .00 .00 4,101,110
Estimated Advertising Date: 06/01/2009
Scope Date Scope Text
17-Jul-2006 PE through environmental document approval for boardwalk repairs at Elfin Cove.
Progress Date Progress Text
27-Mar-2009 CE completed. Project PS&E completed.

Holding on advertising this project in combination with the next phase Pelican
Boardwalk project # 68708

Problem Date Problem Text

16-Apr-2009 Project holding until SHPO issues with Pelican Project #68708 resolved.
SHPO now reviewing historical report for the Pelican project, This process will
delay advertising of the Elfin Cove project to June 2009.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:01-Feb-2008 Approved 13-May-2008
Progress Date Environmental Progress Text
27-Mar-2009 All authorizations in hand.

39



" 05/01/2009 10:53 AM
otiDA3M0

Remarks: Denali Commission Project (Section 1260)

Obiigations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 69,000.00 60,509.02 7,470.62 0.00 8,490.98
3 10,000.00 0.00 0.00 0.00 10,000.00
Totals 79,000.00 60,509.02 7,470.62 00 18,490.98
Estimated Advertising Date:  05/15/2009
Scope Date Scope Text
17-Jul-2006 PE through environmental document approval for boardwalk repairs at Port
Alexander.
Progress Date Progress Text
16-Apr-2009 Obtained SHPO concurrence. Preliminary design completed.Preliminary design
submitted to City of Port Alexander for local review. PIH review completed April 8,
2009.
PS&E now underway. PS&E review anticipated by 4/30/09.
Problem Date Problem Text
16-Apr-2009

Environmental Information

Contact BARNETT, JOHN C Document Denali  Expected:20-Mar-2009 Approved 03-Mar-2009

Progress Date Environmental Progress Text
03-Mar-2009 CE Complete and signed. Recelved SHPO Concurrence 3/2/2009.

Right of Way Information

Scope Date Row Scope Texi
26-Mar-2008 Acquire one parcel for boardwalk.
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Engineering Manager: Carolyn Morehouse

Project #

67415

67442

68020

68057

68169

68597

68678

68740

68750

69230

70647

Project Name
SIT Granite Creek Bridge Attenuator
30099642

KTN South Tongass Highway Guardrail Replacement
30098822

KTN Berth 4 Access Road TIA and Design Review
30256122

JNU Areawide Traffic Signal System Upgrades
30258342

PSG Mitkof Highway Coastal Path Handrail
30259822

JNU Floyd Dryden School Crosswalk Improvements
30092122

SEA Region FFY09-11 HSIP/SMS
30097522

JNU Stephen Richards Safety & Capacity Improvements

30102222

JNU Egan Drive Utility Pole Relocation
30275322

KTN Port of Ketchikan Facility\Water Street Sidewalk
30253022

JNU Mendenhall Valley Traific Study
30678622
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i

2009'10:53 AM

Remarks: ATP Type L ATP DATE
PE through Final PSE 01/24/2008
CA Construct 09/08/2008

CA Final PSE to Award 09/08/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 13.5 2 24-Jan-2008 15.0 0.0
4 43.2 4 08-Sep-2008 48.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 14,966.00 14,960.70 0.00 0.00 5.30
4 48,023.24 3,056.26 g.00 0.00 44,966.98
Totals 62,989.24 18,016.96 .00 00 ‘ 44,972,28
Scope Date Scope Text
02-Nov-2004 Install a non-gating attenuator and updated bridge transition that will fit within
available space to replace the damaged and substandard end-treatment,
Progress Date Progress Text
02-Jan-2009 Sent PIF to HQ Mark O'Brien for approval 12/18/08.
Problem Date Problem Text
27-Feb-2009 Mark O'Brien replied on February 6, 2009. He has some concerns about the Public

Interest finding. Mark O'Brien requested Vic Winters review.
Environmental Information

Contact MCLEOD, AMY NICOLE Document Pce Expected:05-Jun-2008 Approved 05-Jun-2008
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE NWP 27 16-Dec-2003 02-Apr-2004  02-Apr-2006
DNR TITLE 41 16-Dec-2003 27-Feb-2004  31-Dec-2005
Progress Date Environmental Progress Text
01-Jui-2008 PCE "c" list complete and sent to FHWA. Not applicable to ACMP CPQ review.

Applicable to 2006 agreement between FHWA and SHPO for "program
undertakings with no potential to affect" cultural resources and historic properties.

Scope Date Utility Scope Text
17-Jan-2008 .

Progress Date Utility Progress Text
17-Jan-2008
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Remarks: ATP Type . ATP DATE
CA Env Doc ' 1/110/2008
PE through Final PSE 09/04/2008

Obligations (amount in thousands of dollars) _
Obligated in Estimate for Future Obligations

FFY :
Phase 2008 Phase Date TotalPar$  Non-Par GF $
2 240.3 2 04-Sep-2008 167.0 0.0
2 10-Jan-2008 100.0 0.0
4 15-Mar-2009 2,850.4 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 267,000.00 65,165.95 1,679.01 0.00 201,834.05
Totals 267,000.00 65,165.95 1,679.01 .00 201,834.05
Estimated Advertising Date:  07/15/2009
Scope Date Scope Text
08-Nov-2007 Replace aging guardrail and end treatments along South Tongass Hwy between
MP 10.5 and MP 15.503.
Progress Date Progress Text
27-Feb-2009 We requested phase 2 through final PS&E funding August 22, 2008. FHWA

approved this funding req Sept 4, 2008.
We have prepared a PMP and a design study report. Received Local Concurrence
on February 10, 2009. Plans in Hand field and office meeting are tentatively
scheduled for April 2009 due to heavy snowfall in Ketchikan. PS&E review
tentatively scheduled for May 2009.

Problem Date Problem Text

27-Feh-2009 No problems to date. Snow onthe ground is delaying our site review.

Environmental Information

Contact SCHRADER, G CARL Document Pce Expected:01-Sep-2008 Approved 12-Aug-2008
Progress Date Environmental Progress Text
01-May-2009 Final on-site pre-construction inspection complete; ENV Doc. complets.

A4



05/01/2009 10:53 AM

149246 . .

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 80,0006.00 16,764.19 897.56 0.00 63,235.81
Totals 80,000.00 16,764.19 897.56 .00 63,235.81
Scope Date Scope Text
19-Mar-2008 Review the traffic impact analysis and design of an access road 1o Berth 4 of the
cruise ship dock and approve or recommend mitigation and issue appropriate
permits.
Environmental Information
Contact LOEWEN, WALTER M Document Ce Expected: Approved
Progress Date Environmental Progress Text
30-Apr-2009 Envirenmental Complete. Project under post-environmental review,
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Remarks: ATP Type ' ATP DATE
PE through Final PSE 05/21/2008

CA Appraise Acquire 09/18/2008
CA Final PSE to Award 09/18/2008
Construction 09/18/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotalPar$ Non-ParGF §
2 34.3 2 21-May-2008 37.7 0.0
4 478.5 4 18-Sep-2008 526.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 37,660.00 35,567.58 0.00 0.00 2,092.42
4 525,968.83 3,243.04 0.00 0.00 522,725.79
Totals 563,628.83 38,810.62 .00 .00 524,818.21
Estimated Advertising Date:  05/30/2009 L
Scope Date Scope Text
21-Apr-2008 Upgrade the valley traffic signal system which consists of five intersections. New

traffic signal controllers and detection equipment will be installed. Video detection
equipment will transmit still photos to the state internet site to provide traffic
condition information regarding capacity and accident data, Video camera will be
used to detect traffic for signal operation purposes obly,

Progress Date Progress Text
25-Feb-2009 Submitted a funding request for Phase 4 funding on August 22, 2008. Received

funding Sept 2008. Waiting for electrical engineer's report and stamped plans.
Should receive by mid March. Have EOE goals and draft authority to advertise.

Problem Date Problem Text

25-Feb-2009 Was preparing an RFP to supply materials but based on experience are not able to
procure materfals in an acceptable timeframe. It will be easier to have a contractor
purchase all material so the project will go out to bid,

Environmental Information -

Contact SCHOLL, JAMES W Document Pce Expected: Approved
Progress Date Environmental Progress Text
31-0ct-2008 Environmental document complete.
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Remarks:

Obligations (amount in thousands of dollars) -

Project Funding and Expenditure Surmmary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 60,000.00 23,335.11 464.16 0.00 36,664.89
Totals 60,000.00 23,3351 464.16 00 36,664.89
Scope Date Scope Text
07-May-2008 Provide Final PS&E for approximately 3,623 feet of pedestrian handrail along the

Miticof Highway pedestrian pathway from approximately 1,100 feet south of Skylark
Way to approximately 200 feet south of the intesections of Sharla Sue and
Westerly Streets with Mifkof Highway.

Progress Date Progress Text

25-Feb-2009 No environmental document required. Dan Fagnant went to Petersburg on July 10-
11, 2008. We have finished the design and submitted signed documents to the
tribe. The tribe has submitted an alternative to the galvanized steel. We are
reviewing the shop drawings submitted Feb 20,2009 by the tribe's consultant.

Problem Date Problem Text

27-Feb-2009 No preconstruction meeting has been held. Submittals required in specifications
have not been submitted. DOT Construction Engineer will contact the parties to
get these submittals prior to the show drawing approval.

Environmental Information

Contact SCHOLL, JAMES W Document Pce Expected: Approved
Progress Date Environmental Progress Text
31-Oct-2008 BIA funded project. Environmental review complete.
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Remarks: RSA's with Program Development...See
Scope!

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $

2 15-Sep-2008 50.0 0.9
4 15-Jun-2009 269.8 0.0

Estimated Advertising Date:  06/25/2009

Scope Date Scope Text

29-Aug-2008 Install a pedestrian actuated half signal (HAWK) at the Floyd Dryden School

crosswalk on Mendenhall Loop Rd in Juneau.
Progress Date Progress Text
27-Feb-2009 We submitted the paperwork fo HQ to receive a Notice to Proceed on December 12,

2008. We received the NTP February 11, 2009. Submitted request to HQ to submit
to FHWA a letter requesting for experimental features. | drafted a proposed fetter
to FHWA for HQ use. The request went to other regions. HQ has 60 days to act.
Started the environmental document,

Problem Date Problem Text

27-Feb-2009 The project is not in the current version of the MUTCD but is in the proposed
updated MUTCD. Since it is not in the MUTCD we must get approval from FHWA
through DOT&PF HQ. HQ is still researching any required regulations changes.
Currently no reguiation changes are expected

Environmental Information

Contact LOEWEN, WALTER M  Document Ce Expected:30-Jun-2009 Approved
Progress Date Environmental Progress Text
02-Apr-2009 Project under redesign. Progromatic CE expected.
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Remarks:

Obligations (amount in thousands of doliars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 76.5 2 29-Sep-2008 85.0 0.0

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 85,000.00 34,204.15 862.10 0.00 50,795.85

Totals 85,000.00 34,204.15 862.10 .00 50,795.85

Scope Date Scope Text

05-Sep-2008 Highway Safety Improvement Program (HSIP) management for Scutheast Region.

Progress Date

Perform studies and responses and safety related issues, Identify and develop
highway projects that improve roadway features on highway segments and
intersections with accident histories. Improve safety on highway segments or
intersections, Prepare Southeast Region annual traffic and safety report. Evaluate
accidents through the HSIP procedure. Update safety management inventories.
Do safety related correspondence.

Progress Text

27-Feb-2009

Problem Date

have not received accident data from headquarters to start HSIP analysis. Doing
ongoing safety correspondence.
Problem Text

27-Feb-2009

HQ should have accident data available soon. We are working off partial accident
dafa.
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Remarks: ATP Type  ATP DATE
CA Env Doc 11/18/2008

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 15-Nov-2008 100.0 0.0
2 15-0Oct-2009 90.0 0.0
3 15-0ct-2009 125.0 0.0
4 15-May-2010 1,065.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 11,710.63 1,158.29 0.00 88,289.37

Totals 100,600.00 11,710.63 1,158.28 .00 88,289,37

Scope Date Scope Text

30-Oct-2008 Remove the protected-permitted phasing for left turning vehicles on Mendenhall

Loop Road and install protected-only phasing. Install a right turn lane on the
northbound Mendenhall Loop Road approach.

Progress Date Progress Text
02-Jan-2009 Funding approved by FHWA and started preliminary scoping for environmental
document.

Problem Date Problem Text

27-Feb-2009 Have not submitted scope to assigned environmental analyst.

Environmental Information
Contact LOEWEN, WALTER M Document Ce Expected: Approved
Progress Date Environmental Progress Text
02-Apr-2009 class of action under review, D list CE expected. ACMP review underway.
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Remarks: ATP Type . ATPDATE

CA Env Doc 12/19/2008

Obligations (amount in thousands of doliars)
Estimate for Future Obiigations

Phase Date Total Par§  Non-Par GF §
2 24-Dec-2008 7.5 0.8
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 7,500.00 483.01 0.00 0.00 7,016.99
Totals 7,500.00 433.01 .00 .00 7,016.99
Scope Date Scope Text
24-Nov-2008 Relocate the utility pole outside of the existing guardrail located at approximately
MP 0.97 egan drive.
Environmental Information
Contact LOEWEN, WALTER M Document Ce Expected:30-Dec-2010 Approved
Progress Date Environmental Progress Text
15-Apr-2009 No information provided; Need scope, description, purpose and need.
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Remarks: Consultant - PN&D {under contract with the
City of Ketchikan)

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 62,425.00 17,437.64 1,250.44 0.60 44,987.36
Totals 62,425.00 17,437.64 1,250.44 .00 44,987.36
Estimated Advertising Date:  09/15/2009
Scope Date Scope Text
18-Sep-2007 Improve vehicle and pedestrian access routes for new and expanded berthing

facilities that will moor cruise ships visiting Ketchikan. Widen sidewalks, reduce
travel fane widths, modify curbs and related features.

Progress Date Progress Text
01-Mar-2009 Design and environmental activities are being conducted by City of Ketchikan's

design consultant with review by DOT&PF.
Environmental Information

Contact GENDRON, JANE D Document Ce Expected: 30-Jun-2009 Approved

Progress Date Environmental Progress Text

30-Apr-2009 Dr. McClenahan/DOT&PF has prepared a DOE and recommended FOA for both
Water Street Sidewalks and Viaduct Corrosion Protection Projects. Report being
reviewed,

This effort supports project 69230 as well as 67937 and 68571.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
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Fed Proj #: RS- 0003(125) T Status DESIGN

Manager ffyjrxmlv 0.4 e Managar FEY Summary Repor‘t S 0510172009 10:53 AM

Remarks: ATP Type ATP DATE
Recon Study 12/06/1991
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars}
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 308,600.00 286,655.40 421.38 0.60 21,944.60
Totals 308,600.00 286,655.40 421.38 00 21,944.60
Scope Pate Scope Text
25-May-1993 Publish a traffic study that evaluates deficiencies of and improvements for traffic
conditions in the Mendenhall Valley.
Progress Date Progress Text
25-Feb-2009 Finished study and sent to CBJ Planning and Engineering. Have not received any
comments. Have offered to set up a meeting to go through the document twice but
CB.J has not accepted.
Problem Date Problem Text
27-Feb-2009 No problems.
Environmental Information
Contact PETROPULOS, JAMES Document Undecide Expected: Approved
Progress Date Environmental Progress Text
16-Apr-2009 No environmental document required
Scope Date Utility Scope Text
14-Jun-2000 No utility involvement.

Right of Way Information

Scope Date Row Scope Text
15-Apr-2009 No Right of Way involvement
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Engineering Manager: Charles Tripp

Project #

67987

68287

68405

68426

68475

668832

69099

Project Name

JNU Brotherhood Bridge Widening
30260722

GST Airport Runway Safety Area Improvements
30278922

KTN to Shelier Cove
30096121

Kake to Petersburg Road & Shuttle Ferry Terminals
30096721

JNU Salmon Creek Intersection Improvements
30285522

JNU Amalga Harbor to Eagle Beach Kayak Launch
30143022

Coffman Cove Road Paving
30098022
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Remarks: Note: Eligible for BR funding 2/2001 ATP Type - ATP DATE
CA Env Doc 8110/2000

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 401,000.00 169,733.09 0.00 0.00 231,266.1
Totals 401,000.00 169,733.09 00 .00 231,266.91
Estimated Advertising Date:  06/30/2011
Scope Date Scope Text
15-Dec-1999 PE to widen Brotherhood Bridge to four lanes with a center turn lane for

intersection improvements at Vintage and Industrial Boulevards. Reconfigure the
Brotherhood Bridge Park access and parking lof,

Progress Date Progress Text

30-Apr-2009 Preliminary bridge plans & estimate completed by Bridge Design Section. Geotech
investigation scheduled for June, 2009, Provided Confirming Estimate to Planning
for possible STIP inclusion. Reviewed environmental and hydrological
requirements with staff.

Problem Date Problem Text
14-Jun-2006 Project is not in the STIP,
Environmental Information
Contact WHITE, BENJAMIN M Document Ea Expected:15-Jan-2011  Approved
Envirenmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404 |
DNR TITLE 41
USCG BRIDGE
Progress Date Environmental Progress Text
17-Apr-2009 Project assigned to Ben White @ DOT headquarters. Presently completing permits

needed for Geotech investigation at bridge site. Reviewed proposed project scope
and possible Section 106 and 4{f} issues to consider. PD&E to provide refined

scope and APE.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

06-Nov-2001 The City of Juneau has identified a need to add a sewer line crossing to the bridge.
Relocation of low telephone and CATV lines is required for widening to the down
stream side of the bridge. Relocation of the Ic;wer electrical circuit could also
require relocation into the bridge.

Progress Date Utility Progress Text

06-Nov-2001 Relocation of telephone and CATV from overhead to underground and through the
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Progress Date Utility Progress Text

bridge is estimated at $80,000.
Right of Way Information

Comment Date Row Comment Text

09-May-2001 Will Involve acquisitions effecting businesses and pessibly public land.

a7



05/01/2000 10:53 AM

Remarks: FAA funded...Grant application submitted
when project ready for construction

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars) .
Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 526,000.00 188,825.88 23,487.19 67,500,00 269,674.12
Totals 526,000.00 188,825.88 23,487.19 67,500.00 269,674.12
Estimated Advertising Date:  01/01/2010
Scope Date Scope Text
12-Jul-2001 Construct runway safety area to current FAA standards.
Progress Date Progress Text
30-Apr-2009 Environmental Consultant is onboard to do the cultural resources survey and the

EA.

Initial site visit and survey done in '07. Geotech site investigation from this spring
so far indicates that materials available on site are suitable for use in the RSA
surface.

Term-contract proposals are being solicited to complete the drainage design in
support of the environmental document.

Ongoing work on the environmental document is currently focused on evaluating
the archeological resources which may be impacted by the project.

This is considered a 2010 project.

Problem Date Problem Text
31-May-2007 No problems to report.
Environmental Information
Contact SCHOLL, JAMES W Document Ea Expected:30-Sep-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 01-Mar-2009
DEC WATER QUALITY 01-Mar-2009
CERTIFICATION
DNR (OPMP) FINAL ACMP 14-Mar-2009
CONSISTENCY
DNR TITLE 41 20-Mar-2009
NPDES NOI 06-Jun-2009
Progress Date Environmental Progress Text
16-Apr-2009 Have Iniatiated consultation under section 106 withe the SHPO, Tribes and

intrested persons. Will send scoping letters in early May. USACE 404 and AS t-16
Fish habitat permits will be required. Expect to submit applications In September
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Progress Date Environmental Progress Text
'09

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Right of Way Information

Scope Date Row Scope Text
12-Sep-2002 Waiting for scope; likely within existing airport.
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Remarks: 2009 GO BOND Funds

Obligations {amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars) .
Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 800,000.00 681,075.13 5,894,94 111,188.09 7,736.78

Totals §00,000.00 681,075.13 5,894.94 111,188.09 7,736.78

Estimated Advertising Date:  05/01/2011

Scope Date Scope Text

13-Nov-2006 Construct eleven new miles of "island arterial” road across Revillagigedo Istand
beginning at the existing terminus of Harriet Hunt Rd to Shelter Cove on Carroli
Inlet.

Progress Date Progress Text

30-Apr-2009 Met this month with the appraiser and Cape Fox Corporation on-site to the

appraisal of the road.

In conjunction with that, we are evaiuating the purchase of the White River road
against other alternatives in providing a road connection to Shelter Cove.

Work done so far is as follows:

LiDAR survey of primary route, preliminary reconnaissance and environmental
field work started. Preliminary geotechnical inspection of most promising routes
and of existing forest/logging roads. Eagle tree study has been done along most
promising route,

We have also met with USFS Regional Forester to begin cooperative effort . Met
with Army Corps of Engineers for project overview. Determined method to work

with that ageney.

Early on, we had Quantm under contract to evaluate alignment possibilities.

Problem Date Problem Text
31-Jul-2008 .
Environmental Information
Contact SCHOLL, JAMES W Document Ea Expected:31-Dec-2005 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404 10-Mar-2010
DNR TITLE 41 10-Mar-2010
NPDES NOI 15-Jun-2010
Progress Date Environmenta! Progress Text
16-Apr-2009 lssued NTP for wetlands delineator. Negotiating with Sociceconomic firm prior to

NTP. Field work scheduled for May and June. Next steps are is to hire an

Archeological firm, outline the EA, and write the Purpose and Need Statement.
USACE and AS T-16 fish Habitat permit applications wii cover the entire project for
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Progress Date Environmental Progress Text v

ultimate build-out (35 MPH). Permit apllications wil! be submited late '09 learly "0
contingent on USACE and USFS findings.
Right of Way Information

Contact: PRESTON, RAY C

Scope Date Row Scope Text

16-Apr-2009 Acquire right-of-way from Cape Fox/Sealaska, Alaska Mental Health Trust, DNR,
and the USFS.

Comment Date Row Comment Texi

17-Apr-2009 Appraisal of Cape Fox [and expected May 09.
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;0510172009 10:53 AM
ID:A5087" "+ . .

Remarks: Project is state funded

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 900,000.00 579,151.35 2,312.89 73,818.73 247,029.92
Totals 200,000.00 579,151.35 2,312.89 73,818.73 247,029.92
Scope Date Scope Text
13-Nov-2006 Construct 51 new miles of "island collector” road across Kupreanof Island

between Kake and Petersburg with shuttle ferry terminals on either side of
Wrangell Narrows near Petersburg.

Progress Date Progress Text
30-Apr-2009 ADOTS&PF is pursuing this project as a separate but coordinated project from the

AEA interie project.
ADOT&PF is preparing to begin work on the NEPA document, funding permitting.
Work completed thus far includes:

LIDAR survey, air photos, preliminary analysis of alignments and cost estimates
along the northern route.

Staff developing cost estimates for environmental effort and road construction.
Initial reconnaissance work including preliminary geotechnical was done last

sumimer along Norther Route.
Environmental Information

Contact GENDRON, JANE D Document Eis Expected:31-Dec-2012 Approved
Environmental Permit Type / Number Application Expected Date  Received Date Expiration Date
COE SECTION 404/10 25.Feb-2013

DEC WATER QUALITY 25-Febh-2013

CERTIFICATION

DEC WATER QUALITY VARIANCE 25-Feb-2013

DNR (OPMP) - PROPOSED ACMP 25-Jan-2013

CONSISTENCY

DNR (OPMP) FINAL ACMP 25-Feb-2013

CONSISTENCY

BNR TITLE 41 25-Feb-2013

Progress Date Environmental Progress Text

30-Apr-2009 FHWA has determined that the class of action for this road project is an EIS
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Progress Date Environmental Progress Text )
because of significant impacts that can not be avoided. Road project will proceed
Independently from Intertie project. Awaiting funding for further road
evaluations/NEPA,

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
17-Apr-2009 There Is an existing "reciprocal easement" across national forest land. Additional
right of way needs will be identified once an alignment is selected.

63



Remarks:

ATP Type ATP DATE

CA Env Doc 05/20/2002

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 501,060.00 226,463.38 20.69 0.00 274,536.62
Totals 501,000.00 226,463.38 20.69 .00 274,536.62

Estimated Advertising Date:  05/01/2011

Scope Date

Scope Text

24-Apr-2002

Progress Date

Improve the safety of the Salmon Creek intersection. Improvements will address:
high accident rate; intersection's high skew angle; capacity constraints; lack of
acceleration lane to outbound Egan Drive on west side of intersection; and
inadequate left turn storage capacity from Twin Lakes area to inbound Egan Drive.
Progress Text

30-Apr-2008

Problem Date

Comprehensive recon level report initiated. Portions of the draft report compiled.
Hydrology preparing preliminary study. Several alternatives Identified to be
included in report. Traffic completed additional traffic monitoring and has utilized
computer modeling to assess traffic impacts of various intersectionfoverpass
configurations. Hydrology has completed preliminary report. Right of way
provided cost estimate for potential property "takes", Updating utility relocation
cost estimates. Bridge has supplied preliminary estimate for overpass alternatives
and widening of Salmeon Creek bridge.

Meeting with CBJ completed. CBJ staff to review various alternatives.

Project assigned to Chuck Tripp.
Problem Text

31-Jul-2008

Environmental Information

Contact PETROPULOQS, JAMES Document Ea Expected: Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404

ENR TITLE 41

Progress Date

Environmental Progress Text

18-Apr-2008

Preliminary drawing received from Design. Waiting on Scope,
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T Wianager FEY Summary Report
#NH000S(425).. 1" Stafiis-DESIGN -

© “05/01/2009 10:53 AM
roject 1D:37266

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utitity Prelim Reloc Estimate
ACS of Alaska, Inc (Juneau, Douglas) 80,000

Alaska Electric Light & Power Company

GCi Communications

Scope Date Utility Scope Text

26-Jan-2008 Project will require relocation of overhead power telephone and catv from the
AEL&P Salmon Creek Powerhouse to Salmon Creek Bridge including replacement
of the self supporting pole at the Glacier Hwy Twin Lakes intersection. Two self
supporting poles will be required to replace the existing pole. Existing
underground catv under Egan drive and existing water and sewer crossings may
require adjustment is Egan Drive grade is lowered. Extensive relocation of
telephone and electrical vaults, switch and carrier equipment at Hospital Drive will

be required.
Progress Date Utility Progress Text
26-Jan-2006 Preliminary estimates for relocation of utilities is $1,000,000

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
17-Apr-2009 Right of way acqusition anticipated. Waiting on final project scope.
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Remarks: ATP Type ATP DATE
PE through Final PSE 04/26/2005

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$§  Non-Par GF §
2 45.5 2 03-May-2008 50.0 0.0
3 01-May-2003 10.0 0.0
4 15-Jun-2010 10,970.0 0.0
7 15-Jun-2010 100.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 401,000.00 397,410.14 953.85 0.00 3,589.86
Totals 401,000.00 397,410.14 953.85 .00 3,589.86
Estimated Advertising Date:  05/15/2009
Scope Date Scope Text
12-Apr-2005 Widen and straighten the roadway as required by 3R analysis. Restore and

rehabilitate the pavement. Replace culverts and restore drainage where needed.
Provide for bicycles and pedestrians,

Progress Date Progress Text
30-Apr-2009 CBJ approved variance and conditional use permit. Environmental Document has

been finalized and is awaiting FHWA signature pending a final comment period
related to work in Eagle Beach State park regarding excess rock generated by the
project. Fishpipe permits have been submitted.

Anticipate being able to advertize by May 15th provided stimulus funds are
available.
Environmental Information

Contact LOEWEN, WALTER M Document Ce Re- Expected:15-Feb-2009 Approved 15-Feb-2009

Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE SECTION 404/10 12-Jul-2004 30-Jul-2007
DNR TiTLE 41

Progress Date Environmental Progress Text

30-Apr-2009 Corps permit in hand. F&G culvert permits letter in hand. ACMP expidited

concurrence in hand. Environmental document awaiting FHWA final signature.
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Utility Information
Contact: THORSTEINSON, FREDRIK
Utllity Company
ACS of Alaska, Inc

Agreement Complete:
Utility Prelim Reloc Estimate

10,000
Alaska Electric Light & Power Company 25,000
Scope Date Utility Scope Text
30-Oct-2007

Existing telephone conductor does not meet minimum vertical clearance
requirements. This wili be corrected at the telephone company's expense. One
utilty pole will require replacement with a taller pole at ADOT expense.
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Manager_ffyjmmlvM o Manager FFY Summary Report

05/01/2009. 10:53 AM

Remarks: Denali Commission providing match via two ATP Type

grants (Section 1260)

ATP DATE
CA Env Doc . 1221120086
PE through Final PSE 06/17/2008
CA Construct 0810412008
CA Final PSE to Award 08/04/2008

Obligations {amount in thousands of dolars)

Obligated in Estimate for Future Obligations
FEFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 36.5 1 15-Apr-2009 -14.6 0.0
4 2841 2 14-Nov-2008 16.0 0.0
2 15-Apr-2009 16.0 0.0
2 17-Jun-2008 28.3 0.0
2 23-Jan-2008 8.2 0.0
4 04-Aug-2008 299.0 0.0
4 14-Nov-2008 -16.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 16,531.40 0.00 0.00 6.00 16,531.40
2 77,473.00 74,702.48 0.28 0.00 2,770.52
4 282,995.88 0.00 0.00 0.00 2B82,995.88
Totals 377,000.28 74,702.48 .28 00 302,257.80
Expiration Date
Contractor Award Date Award Amount or Calendar Days
BIDS REJECTED 06-0ct-2008 0
Scope Date Scope Text
17-Nov-2006 Complete environmental documentation, surveys, right of way certification, and

preliminary design for a project to pave city streets to reduce dust, mud, and

maintenance effort, and to improve safety and quality of life within the community.

Construction will include drainage improvements and improvements to the

roadbed fo support pavement.
Progress Date Progress Text

30-Apr-2009 Last year bids came in over available funding which was approximately $300,000
for construction. Since then we have received a Denali Commission grant for
$900,000. The grant agreement is being finalized as we speak and we anticipate

being able to advertize early this summer.

Denali Commission has indicated that an additional $800,000 is forthcoming.
However, at this time, it is unknown whether the money will be available in time for

09 construction season.
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Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:01-May-2008 Approved 15-Apr-2008
Progress Date Environmental Progress Text i
30-Apr-2009 site survey complete; Environmental decument pending signatures
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Engineering Manager: Greg Lockwood
Project # Project Name

68688 Klawock to Hollis Pavement Rehabilitation
30142422

68708 Pelican Boardwalk Repairs Phase ||
30100622
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05/01/2009 10:53 AM

Remarks: ATP Type ATP DATE
CA Env Doc 03/09/2005
PE through Final PSE -~ 03/20/2007

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF $
4 15-Mar-2009 10,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 451,000.00 356,679.49 271.51 0.00 84,320.51
Totals 451,000.00 356,679.49 271.51 .00 94,320.51
Estimated Advertising Date:  {12/01/2010
Scope Date Scope Text
03-Mar-2005 Fulverize old pavement and recycle into the structural section. Resurface with 2"

of hot asphalt pavement. Improve trailheads at the Harris River and 20 Mile Spur
and improve turnouts/pullouts to enhance access to Kiawock Lake and the
Klawock River.

Progress Date Progress Text

30-Apr-2009 A new environmental document will need to be prepared due to the increased
project scope. Currently, DOT is waiting for fish steam locations from ADF&G.
Once this info is obtained, survey topo of culvert locations and culvert design for
fish passage will begin.

Problem Date Problem Text

30-Apr-2009 There currently is no construction funding source identified.

Environmental Information

Contact SCHOLL, JAMES W Document CeRe- Expected:31-Jul-2008  Approved

Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE NWP 23 15-Sep-2010

DEC WATER QUALITY 15-Aug-2010

CERTIFICATION

DNR TITLE 41 15-Aug-2009

NPDES NOI 06-Jun-2011

Progress Date Environmental Progress Text

16-Apr-2009 No new progress. Working on higher priority projects. USACE and AS T-16 Fish

Habitat permit will be required. Applications will be submitted as soon as we have
a scope of work for the culveris.
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Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
17-Apr-2009 No right of way acquisition anticipated.

Bridge Information
Bridge Engineer; SIELBACH, DREW

Bridge Name: HARRIS RIVER Bridge Number:481

Scope Date Bridge Scope Text

02-Qct-2007 3R Project.

Progress Date Bridge Progress Text

02-Oct-2007 Sent 3R memo 11-23-05. No other work to date. Will re-evaluate 3R needs prior to PIH
Review,

Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans:  01-Feb-2008

Review PS&E:

Stamped Plans:

Bridge Engineer: SIELBACH, DREW

Bridge Name: MAYBESO CREEK Bridge Number:482
Scope Date Bridge Scope Text

02-Oct-2007 3R Project.

Progress Date Bridge Progress Text

02-Oct-2007 See Br. No. 481.

Bridge Work lfems Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans: 01-Feb-2008
Review PS&E;
Stamped Plans:
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05/01/2006 10:53 AM

Remarks: Denali Commission Funding

Obligations (amount in thousands of dollars) ‘
Estimate for Future Obligations

Date

Phase Total Par$  Non-Par GE $
2 01-Dec-2008 52.3 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended i£xp Last Month Encumbrance Balance
1 316,275.40 0.060 0.00 0.00 316,275.40
2 52,330.00 10,863.82 10,863.82 0.00 41,466.18
Totals 368,605.40 10,863.82 10,863.82 .00 357,741.58
Estimated Advertising Date:  06/01/2009
Scope Date Scope Text
28-Qct-2008 Reconstruct timber sections of the boardwalk that are the most deteriorated or

structurally inadequate to improve safety for both pedestrians and vehicles.
Timber sections that may need to be replaced or added include piles, pile caps,
stringers, cross bracing, and handrail supports.

Progress Text

The design is nearty complete and will address boardwalk deficiencies and replace
the most deteriorated members as funding allows. Environmental permits should
be complete early May and the review will follow. This project will be joined with
the Elfin Cove Boardwalk Project and advertised as one project.

Problem Text

No problems to report.

Progress Date
30-Apr-2009

Problem Date
30-Apr-2009
Environmental Information

Contact LOEWEN, WALTER M Documer;t Ce Expected:31-Mar-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 40410 30-Dec-2008 28-Feb-2009

DEC WATER QUALITY
CERTIFICATION

Progress Date Environmental Progress Text

28-Feb-2009

30-Apr-2009

Project awaiting final Denali commision signature.
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Engineering Manager: Al Steininger

Project #

67526

67937

68008

68329

68336

68345

68487

68704

68751

Project Name

JNU North Eagle Beach Kayak Launch to Bessie Creek
30252122

KTN Viaducts Replacement
30258922

KTN Lay-up Berth and Mooring Structures (FHWA)
30261522

PSG Airport Runway Safety Area Improvements Fhase |l
30102922

KTN South Tongass Highway Ferry Terminal
30261922

YAK FFY05 Areawide Paving
30141622

YAK Airport Drainage and Subsurface Investigation
30263222

KTN Lay-up Berth and Mooring Structures (State funds)
30275721

Wrangell [FA Ferry Terminal
30259622
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Remarks: ATP Type ATP DATE
PE through Final PSE 07/26/2005

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 700,000.00 236,471.07 9,420.25 0.00 463,528.93
Totals 700,800.00 236,471.07 8,420.25 00 463,528.93
Scope Date Scope Text
26-Jun-2005 Widen and straighten Glacier Hwy from the north Eagle Beach kayak launch site to

Bessie Creek. Repave and improve or repair highway drainage as needed.

Progress Date Progress Text
01-Mar-2009 Preliminary design was been completed under the parent project. Environmental

document is being re-evaluated. Permits have been obtained, except for some
work in fish steams. No ROW acquisitions are anticipated for this stage of the
project.
Alignment mostly finalized except for changes arising from geotech report.
Geotechnical work to be done with respect to rock cuts and certain problem fill
sections.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected: Approved 18-Feh-2004
Environmental Permit Type / Number Application Expected Date Recelved Date Expiration Date
COE SECTION 404/10 03-Apr-2007 12-Jan-2004  30-Apr-2012
DNR TITLE 41
Progress Date Environmentat Progress Text
29-Sep-2008 CE complete. Need Fish permits. Trail heads are in another CE document approved

7-13-04. COE permit has been extended to 4/30/2012.

Waiting on final fish culvert drawings and then will apply for ADF&G permits

Scope Date Utility Scope Text
26-Jan-2006 No utility involvement
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Remarks: PE through environmental document ATP Typé ATP DATE

approval was accomplished under PJ 71111,

PE through Final PSE 12/01/1999
KTN Viaducts Rehabilitation.

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 441,000.00 305,745.07 17,369.06 0.00 135,254.93
Totals 441,000.00 305,745.07 17,369.06 .80 135,254.93
Estimated Advertising Date:  12/31/2011
Scope Date Scope Text
17-8ep-1999 Preliminary engineering and construction of replacements for the Ketchikan

viaducts. Portionhs of both the Tongass Avenue and Water Street viaducts will be
replaced, The viaduct structure will be replaced with fill, which will be contained
behind a mechanically-stabilized embankment wall. The deck of the viaducts will
be removed and replaced with a new asphalt surface over aggregate base.

Progress Date Progress Text
16-Apr-2009 No Activity
Environmental Information
Contact GENDRON, JANE D Decument Ea Expected:03-Jun-2009 Approved 03-Apr-1996
Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE 404 08-Mar-2002 31-Jul-2013
COE SECTION 10 31-Jul-2013
Progress Date Environmental Progress Text
30-Apr-2009 Environmental re-evaluation will determine if permit mod is needed. Also assess

what other permits might be needed. FHWA will accept a re-evaluation of viaduct
replacement / corrosion protection without including the Third Avenue Extension
project that was part of the original NEPA document in 1986. DOT&PF HQ
historian has drafted an independent Determination of Eligibility on the viaduct.
Report is under review.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

GCl Communications

Ketchikan Public Utilities

Ketchikan Public Utilities

Ketchikan Public Utilities

Ketchikan, City of

Scope Date ' Utility Scope Text

03-Jan-2000 Relocate electrical, telephone, CATV, water, and sewer facilities to provide for road
construction.
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Progress Date Utility Progress Text

01-Apr-2006 The consultant agreement with Dryden and LaRue for design of electrical
relocation has expired. Waiting for new project scope to determine utility impact
and requirements.

Right of Way Information

Comment Date Row Comment Text
24-Apr-2002 Encroachment permit issued to adjoining owner,
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Remarks: ATP Type | ATP DATE
CA Env Doc 02/14/2000

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 15-Mar-2008 400.0 0.0
3 15-Mar-2009 1,150.0 0.0
4 15-Sep-2009 6,200.0 8.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 251,0008.00 128,736.58 0.00 0.00 122,263.42
Totals 251,000.00 128,736.58 .00 .00 122,263.42
Estimated Advertising Date:  10/31/2011
Scope Date Scope Text )
31-Jan-2000 Locate a suitable site and construct floating dock, bridges, and mooring structures
for lay-up of AMHS vessels.
Progress Date Progress Text
12-Feb-2009 The Department is conducting an evaluation of suitable sites in Ketchikan for a

consclidated facilitly to include lay-up and operational berths, headquarters and
warehousing. Refer to project no. 68704 for progress.

Problem Date Problem Text

30-May-2008 None.

Environmental Information
Contact GENDRON, JANE D Document Fa Expected: Approved
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE SECTION 404/10
Progress Pate Environmental Progress Text
15-Apr-2009 See 68704 (State funded project}

Utility Information
Contact: THORSTEINSCON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text '
30-May-2000 No utility involvement,

Right of Way Information

Comment Date Row Comment Text
24-Apr-2002 KGB reluctant to donate ROW, as land was given as security for Gateway FP loan.
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~05/01/2009 10:53 AM
Pro;ect 1D: 52668 .

Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Cbligations
Phase Date Total Par$  Non-Par GF $
2 27-Feb-2009 635.0 6.0
3 16-Apr-2009 15.0 0.0
Froject Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 635,000.00 0.00 0.00 0.00 635,000.00
3 15,000.00 0.00 0.00 0.00 15,000.00
Totals 650,000.00 00 00 .00 650,000.00
Estimated Advertising Date:  07/24/2009
Scope Date Scope Text
27-Feb-2009 Extend and widen runway safety area to extent determined practicable by FAA.

This second phase of RSA construction for the Petersburg Airport will complete
the construction of a minimum 7,200' long by 500" wide RSA, and will shift the
existing thresholds a minimum of 400" westward. Project will include earthwork,
drainage, paving, lighting, NAVAIDS and related tasks.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected: Approved 28-Jan-2008
Progress Date Environmental Progress Text
30-Apr-2009 Phase Hl PIH review held 4/30. Part of this phase will be placing permanent

sedimentation ponds in the quarry. This is a change from the project description
evaluated in the EA. Work with FAA/JUSACE to determine how to proceed (NEPA
/Permitting process).
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01/2009:10:53 AM

Remarks: ATP Type ATP DATE
Recon Study 09/18/2008

Obligations {(amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 200.0 2 18-Sep-2008 200.0 0.0
2 28-Jul-2009 300.0 0.0
2 28-Jul-2010 700.0 0.0
3 28-Jul-2010 2,000.0 0.0
4 28-Jul-2011 10,000.0 0.0
7 28-Jul-2010 300.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 200,000.00 29,812.20 8,165.27 116,218.00 53,969.80
Totals 200,000.00 29,812.20 8,165.27 116,218.00 53,969.80
Scope Date Scope Text
02-Feh-2009 Reconnaissance and Design for a new ferry terminal to be located between

Thomas Basin Boat Harbor and Mountain Point along South Tengass Highway.
The new terminal would accommodate shuttle ferry operations between Ketchikan
and Annette Island.

Progress Date Progress Text

27-Apr-2009 Consuitant CH2M-Hilj is proceeding with the Reconaissance Engineering Study.
Anticipated completion of Reconn Report is Mid-June 2009

Environmental Information

Contact GENDRON, JANE D Document Undecide Expected: Approved
Progress Date Environmental Progress Text
25-Mar-2009 Contractor selected for reconnaissance study. Work beginning.
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Remarks: | ATP Type *_ ATP DATE

CA Env Doc 03/02/2005
PE through Final PSE 11/04/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 31.8 2 07-Aug-2008 35.0 0.0
2 10-Nov-2008 25.0 0.0
4 15-Nov-2008 2,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month ~ Encumbrance Balance
2 350,000.00 349,956.20 2,870.76 0.00 43.80
Totals 350,000.00 349,956.20 2,870.76 .00 43.80
Estimated Advertising Date:  05/15/2009
Scope Date Scope Text
18-Feh-2005 Airport Rd: Overlay existing pavement, may required membrance and paving on

Ophir Creek Bridge; Dangerous River Rd: Extend paved surface o entrance of city
landfill; Mallott Ave: Replace two existing culverts and overiay existing pavement;
Ocean Cape Rd: Pave existing gravel road; and Max ltalio Rd: pave existing

gravel road.
Progress Date Progress Text
01-Mar-2009 City & Borough of Yakutat {CBY} project concurrence completed in Feb 09. Final

draft MOA for Max ltalio Dr & QOcean Cape Rd transfer sent to CBY in Feb 09 and is
awaiting city and borough approval. Conducting PIH plan review.
Environmental Information

Contact SCHOLL, JAMES W Docurnent Pce Expected:01-Aug-2008 Approved 31-Oct-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 23 13-Aug-2007  30-Aug-2006  21-Aug-2007
DNR (CPMP) - NO REVIEW REQUIRED 22-Aug-2007
DNR TITLE 41 23-Mar-2007  30-Jul-2006 23-Aug-2007
NPDES NOI
Progress Date Environmental Progress Text
15-Apr-2009 All permits in place. Environmental participated in PIH review in Yakutat 6-7 Apr
09,
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Cbligations

Phase Date Total Par$  Non-Par GF §
2 22-Jul-2008 100.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 100,000.00 60,513.35 4,085.39 0.00 39,486.65
Totals 160,000.00 60,513.35 4,085.39 .00 39,486.65
Scope Date Scope Text
22-Jul-2008 Topographic surveys on runway 11/29 to determine drainage patterns and

improvements. Improvements may include reestablishing existing drainage ways
that have become blocked with vegetation and sedimentation, subsurface drainage
facilities, elevating the runway, runway insulation, and removal of frost susceptible

material.
Progress Date Progress Text
16-Apr-2009 Monitoring wells are installed and receiving data to determine location of water

table. Data will be available late May or early Junhe.
Environmental Information

Contact SCHRADER, G CARL Document Undecide Expected; Approved
Progress Date Environmental Progress Text
01-Dec-2008 Groundwater and surface water monitoring planned. needed T-16, ACMP, and

ACOE NWP to install in catalogued fish streams. Permits received.
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Remarks: State funded

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
2 18-Nov-2008 0.0 500.0
Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 4,500,000.00 0.00 6.00 0.00 " 4,500,000.00

2 500,000.00 88,327.77 30,779.41 251,379.15 160,293.08
Totals 5,000,600.00 88,327.77 30,779.41 251,379.15 4,660,293.08
Scope Date Scope Text
27-0ct-2008 Design for two AMHS mainline vessels, administration/warehouse facility for

operations, and operationaliberth/staging area/terminal facility for one AMHS
mainline vessel.

Progress Date Progress Text
16-Apr-2009 The Department is considering alternatives in Ketchikan for a consolidated AMHS

facility that includes a) Layup Berthing for 2 mainline vessels, bjoperational
berth/staging area/terminal facility for one mainline vessel, and ¢)
administrative/warehouse facility for AMHS operations.

A 2002 Site Evaluation Report for a Layup Facility is being updated to in provide
for a consolidated facility.

Concurrently the Department is conducting a specific site evaulation of Ward Cove
that includes a} site environmental assessment, b} bathimetrle and topographic
surveys, ¢} land value apprasials and, d} condition survey of existing mocring
facilities. The Department is also consulting with EPA regarding committments
associated with site ownership and limitations to operations.

Anticipated completion of this work is end of May, 2009.
Environmental Information

Contact GENDRON, JANE D Document Undecide Expecied:; Approved
Progress Date Environmental Progress Text
30-Apr-2009 For the Ward Cove KPC site, Phase 1 and Phase 2 site assessments completed

and Phase 2 report in preparation. Data summary received April 30. Cost estimate
for site preparation for AMHS occupancy completed. Draft prop wash study being
updated to incorporate use of tug boats.

PND revising reconnaissance study to include the KPC Ward Cove site along with
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Progress Date Environmental Progress Text
other sites.

Right of Way Information
Contact:PRESTON, RAY C

Scope Date Row Scope Text

17-Apr-2009 Acquire property from Ketchikan Gateway Borough.

Comment Date Row Comment Text

17-Apr-2009 Appraisals have been ordered for use in the determining whether or not the

property will be acquired, and purchase if that is the decision. Expect appraisals
{o be complete by the end of May.
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Remarks:

Obligations (amount in thousands of dollars)

Scope Date Scope Text

28-Apr-2009 Construct new inter-Island Ferry (IFA) public ferry terminal in Wrangell. Project
costs will be reimbursed by Inter-Island Ferry Authority.
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Engineering Manager: Arne Oydna

Project #

67532

67789

67879

68644

68707

68816

68828

68979

Project Name

KTN Shipyard Improvements
30109022

WRG Utility Improvements
30138122

PSG Road Improvements (AK104)
30269922

JNU Bridge Repair and Upgrade
30096822

POW Thorn Bay Road Bridges Painting
30137622

JNU LAM Facility
30998022

WRG Road Improvements
30137722

JNU Trout Street Bridge Repair and Upgrade
30278122
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 15-Mar-2008 2,800.0 0.0
4 15-Jun-2008 6,000.0 0.0
4 15-May-2009 25,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 700,000.00 638,039.74 0.00 ©.00 61,960.26
Totals 700,000.00 638,039.74 .00 .00 61,960.26
Scope Date Scope Text
15-Aug-2006 Prepare a master plan for the full shipyard build-out, prepare an environmental

document based on the master plan, prioritize the master plan improvements, and
desigh and construct as much of the master plan improvements that are within
available funding in the order identified.

Progress Date Progress Text

27-Mar-2009 Project will be closed out after reimbursement from AIDEA can be confirmed.

Environmental Information

Contact PETROPULOS, JAMES Document Undecide Expected: Approved
Progress Date Environmental Progress Text
18-Apr-2003 Jim Petropulos is the contact. Master plan from ASD will be used by AIEDA for

second environmental document.
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF $
2 30-Jan-2009 133.6 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 133,590.00 66,929.09 21,671.54 27,034.16 39,626.75
Totals 133,590.00 66,929.09 21,671.54 27,034.16 39,626.75
Estimated Advertising Date:  05/15/2010
Scope Date Scope Text

04-Mar-2008 The utility improvements project is a financially separate but integrated municipal

utility project. This project will replace all water and sewer main lines, services,
and appurtenances within the road right-of-way not impacted by Project 68828.
The utility project will be entirely funded by the City, utilitizing grants obtained
from the Alaska Department of Environmental Conservation (ADEC) and the
federal Environmental Protection Agency (EPA).

Progress Date Progress Text

30-Apr-2009 Preliminary engineering and work to complete the environmental document in
progress. Draft scoping summary report and draft preliminary engineering report
completed. NTP to complete environmental document pending.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:15-Sep-2009 Approved
Progress Date Environmental Progress Text
30-Apr-2009 Consultant preparing the draft EA. Primary issues are historic properties, historic

district, and possibly Section 4(f) for the road project. See 68829 - combined
project. Public meeting wilt be held May 11,

Scope Date Uiility Scope Text

26-Nov-2008 Replace all water and sewer main lines and services within the road right of way
not impacted by the road improvements (not eligible for reimbursement from
federal-aid highway Section 1702 earmark)

n



7 05/01/2009 10:53 AM
.+ Project ID:50726

Remarks: This scope of work will be completed under ’ ATP Type = ATP DATE
three projects: PJ 67879 / Ti-HPRM-
0003(137) Section 1702 Earmark AK104
Design; PJ 69237 f HPRM-0003(138) Section
1702 Earmark AK136 Phase TBA; and PJ
69238 /TI-0003(139) Section 1934 Earmark
AK156 Phase TBA.

CA Env Doc 09/05/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 161.9 2 09-Sep-2008 177.9 0.0
2 14-Apr-2009 152.1 0.0
3 15-Apr-2009 55.0 6.0
4 15-Jun-2009 3,450.8 0.0
7 15-Jun-2009 50.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 3,238,144.36 0.00 0.00 0.00 3,238,144.36
2 177,922.00 10,423.77 331.41 0.00 167,498.23
Totals 3,416,066.36 10,423.77 33141 .00 3,405,642.59
Scope Date Scope Text
06-Aug-2008 Improvements fo roads in Petersburg including resurfacing, sub-base

replacement, new sidewalks, storm drain repairs, utility upgrades, etc., as
determined by the City's priorities and avallable funding.

Progress Date Progress Text
30-Apr-2002 Consultant has been selected, initial contract negotiations pending.

Environmental Information

Contact SCHRADER, G CARL Document Ea Expected: Approved
Progress Date Environmental Progress Text
27-Feb-2009 In process of selecting contractor for design/environmental.
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Remarks: ATP Type ~_ATP DATE
CA Env Doc. 09/16/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 1,539.0 2 16-Sep-2008 1,691.8 247.2
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 246,600.00 0.00 0.00 0.00 246,600.00
2 1,170,658.40 35,001.00 4,825,23 97,425.00 1,038,232.40
Totals 1,417,258.40 35,001.00 4,825.23 97,425.00 1,284,832.40
Scope Date Scope Text
29-Aug-2008 Identify and remedy deficiencies, including possible replacement, or up to six City

and Borough of Juneau-owned bridges. Two of the structures cross Jordan Creek,
three cross Gold Creek, and one is located on a hillside by Basin Road.

Progress Date Progress Text
30-Apr-2009 Only the Basin Road Trestle Bridge will be covered under this project. NTP has
been issued for PE through ED. Replacement of Trout Street has changed fo
Project 68979.
Environmental Information
Contact GENDRON, JANE D Document Ce Expected:30-Sep-2009 Approved
Progress Date Environmental Progress Text
30-Apr-2009 Design and environmental documentation being prepared by PND . Basin Road

Trestle report on historic resources was submitted to FHWA April 7 for submittal
to SHPO & CBJ. Additional copies submitted to FHWA 4/30/09 for submittal to
tribal entities and native corporations.

This was combined with 68979 & 68699.
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Remarks: ATP Type ' ATP DATE

CA Env Doc " 05/24/2007
PE through Final PSE 10/11/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 71.8 2 11-0ct-2007 78.9 0.0
4 15-Apr-2009 2,000.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 95,800.00 18,047.63 86.76 0.00 77,752.37
Totals 95,800.00 18,047.63 86.76 .00 77,752.37
Estimated Advertising Date:  11/15/2009
Scope Date Scope Text
17-May-2007 Paint the steel superstructure of Ric Roberts, Rio Beaver, and Thorne River

Bridges to prevent further section loss of the structural steel to extend service life.

Progress Date Progress Text

28-Apr-2009 Bridge inspected has been completed. The inspection reports are expected to be
completed by the end of May 09. The conclusions of these reports may lead to a
structural downgrade due to section loss. The lower rating may then qualify the
bridges for rehabilitation using Federal Bridge Funds. Funding to come from STIP
Need 1D 6447.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:30-Aug-2007 Approved 16-Aug-2007
Progress Date Environmental Progress Text
17-Aug-2007 CE complete.

Bridge Information

Bridge Engineer; LEE, STEPHAN H

Bridge Name: RIO BEAVER Bridge Number:1458 ‘
Scope Date Bridge Scope Text

10-Oct-2007 Repaint the existing steel bridge.

Progress Date Bridge Progress Text

24-Sep-2008 See Br. No. 1456
Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:

Preliminary Plans:
Review PS&E:  01-Apr-2009
Stamped Plans:  01-Jun-2009
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Bridge Information

Bridge Engineer: LEE,

Bridge Name: RIO ROBERTS

STEPHAN H
Bridge Number:1456

Scope Date Bridge Scope Text

10-Oct-2007 Repaint the existing steel bridge. Deck removal may be required.
Progress Date Bridge Progress Text

24-Sep-2008 Currently investigating federal bridge funds eligibility for this work,

Bridge Work ltems

Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans:
Review PS&E:

01-Apr-2009

Stamped Plans:  01-Jun-2009
Bridge Engineer:
Bridge Name: THORNE RIVER Bridge Number:1462
Scope Date Bridge Scope Text
10-Oct-2007 Repaint the existing steel bridge.
Progress Date Bridge Progress Text
24-Sep-2008 See Br. No. 1456

Bridge Work ltems
Conceptual Plans:
Preliminary Plans:
Review PS&E:
Stamped Plans:

Expected Date  Actual Date

01-Apr-2009
01-Jun-2009
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Remarks: State funded

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 1,450,000.00 298,057.04 25,029.78 100,801.23 1,051,141.73
Totals 1,450,000.00 298,057.04 25,029.78 100,801.23 1,051,141.73
Scope Date Scope Text
17-Feb-2006 RSA with Department of Education & Early Development to assist with the RFP

process to develop the scope of work, deliverables, timalines, scoring criteria,
critical qualifications, participate in the procurement evaluation committee and
award a consulting contract and design contract for the Libraries, Archives and
Museums facility.

Progress Date Progress Text

28-Apr-2009 Consultant is under contract for the development of a RFP for the design of a new
LAM facility. Advertising the RFP will be dependent on funding, which has not
been established. The RFP is scheduled to be completed by end of July 09.

Environmental Information

Contact SCHRADER, G CARL Document Undecide Expected: Approved
Progress Date Envirohmental Progress Text
27-Feh-2009 Waiting on scope.
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Remarks: _ ATP Type .~ ATPDATE
CAEnvDoc 04/07/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date TotalPar$  Non-Par GF $
2 157.1 2 07-Apr-2008 172.7 0.0
2 15-Jun-2009 84.8 6.0
2 15-Nov-2008 334.0 0.0
3 15-Jun-2008 26.2 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 2,939,065.02 0.00 0.00 0.00 2,939,065.02
2 506,689.00 240,912.73 82,906.03 83,744.57 182,031.70
Totals 3,445,754.02 240,912.73 82,906.03 83,744.57 3,121,096.72
Estimated Advertising Date:  05/15/2010
Scope Date Scope Text
04-Mar-2008 Reconstruct Front St from the approach trestle at the cruise ship dock to the

turnaround at the causeway to Shakes Island. Reconstruction of all or portions of
Lynch St and Shakes St will be individual additive alternates.

Progress Date Progress Text

30-Apr-2009 Preliminary engineering and work to complete the environmental document in
progress. Draft scoping summary report and draft preliminary engineering report
completed. NTP to complete environmental document pending.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:15-8ep-2009 Approved
Progress Date Envirenmental Progress Text
30-Apr-2009 Dowl HKM is the consuitant. Joint FHWAJEPA NEPA, FHWA is the lead agency,

EPA is cooperating. DEC will be an agency reviewer only.

D. Gasek/SHPO office staff toured project week of Feb 16. SHPO/tribal consultation
letters sent to FHWA for transmittal 2/28. Letters sent out March 20th. Primary
issue is historic structures and district. Meeting with FHWA to regarding Section
4{f) issues concluded that Section 4(f) might be avoided if impact area does not
touch historic resources. Public meeting to be held 5/11/09 in WRG.
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 12-Mar-2009 768.3 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 768,341.60 0.00 0.00 0.00 763,341.60
Totals 768,341.60 .00 .00 .00 768,341.60
Scope Date Scope Text
12-Mar-2009 identify and remedy deficiencies, including possible replacement of Trout Street
bridge #1786.
Progress Date Progress Text
30-Apr-2009 NTP for PE through ED pending.
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Engineering Manager: Pat Carroll
Project # Project Name

68025 PSG South Mitkof Highway Fish Passage Improvements
30256822

68026 POW Hydaburg Highway Fish Passage Improvements
30256922

68027 YAK Highway Fish Passage Improvements
30257522

89

Page

100

101

102



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance ‘Balance

2 70,0600.00 35,179.31 0.00 0.00 34,820.69
Totals 70,000.00 35,179.31 00 .00 34,520.69
Scope Date Scope Text
24-Mar-2008 Planning, preconstruction, and construction for removal of existing culver{s and

installation of new culvert to facilitate fish passage at MP 25.4 and MP 28.0 on
South Mitkof Hwy, Forest Hwy AK-7.
Environmental Information

Contact SCHRADER, G CARL. Document Undecide Expected: Approved
Progress Date Environmental Progress Text
30-Jan-2009 Will assign to an analyst when we receive a scope of work.

100



Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounis in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 30,000.60 495.19 0.00 0.00 29,504.81
Totals 30,000.00 495,19 00 .00 29,504.81
Scope Date Scope Text
24-Mar-2008 Provide environmental documentation and design oversight and approval of USFS

design & permitting for double culvert replacement and installation on Fubar Creek
with a new structure for flood and fish flows. Minor stream relocation will be
required outside of the right of way on USFS land.
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Remarks:

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary {(amounts in dollars)

Phase  Pregrammed Expended Exp Last Month Encumbrance Balance

2 30,000.00 2,278.82 0.00 0.00 27,721.18
Totals 30,000.00 2,278.82 .00 .00 27,721.18
Scope Date Scope Text
24-Mar-2008 Provide environmental documentation and design oversight and approval of USFS

design & permitting for removal of existing culvert and installation of new culvert

to facilitate fish passage on Yakutat Hwy, Forest Highway AK-10, between National

Forest boundary and the end of the road, south of Dangerous River.
Environmental Information

Contact SCHRADER, G CARL.  Document Undecide Expected: Approved
Progress Date Environmental Progress Text
38-Jan-2009 Will assign an analyst when we receive a scope of work
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Engineering Manager: Chad Howard

Project #

67424

67600

68471

68784

68819

68834

68837

68901

68909

68973

69003

60086

Project Name

SGY Dyea Road Improvements
30095722

KTN Ward Cove to Whipple Creek Widening/Realignment
30108522

JNU Fritz Cove Road to Harbor Drive Roundabouts & Sidewalks
30263021

POW Craig-Klawock Highway Resurfacing
30102621

PSG Mitkof Highway: Scow Bay to Crystal Lake Hatcher Road Paving
30101921

SEA Region Highways Alignment Analysis
30144721

JNU FFY09 Areawide Paving
30141022

JNU Egan/Glacier Highway Resurfacing: Riverside fo Auke Bay Terminal
302766-21, 22

HNH Airport Road Paving: Ferry Terminal to Airport
302767-21, 22

KTN North Tongass Hwy: Ward to Refuge Cove Pavement Rehab
30102721

JNU Glacier Highway: Back Loop Road Safety Improvements
30136321

KTN North Tongass Highway Emergency Slope Stabilization
30107421
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Remarks: . ATP Type . , '

CA Env Doc

Obligations (amodnt in thousands of dollars)

Obligated in Estimate for Future Obligaticns
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 338.9 2 09-Sep-2008 150.0 0.0
2 12-Dec-2007 226.6 6.0
2 15-Dec-2008 300.0 0.0
3 15-Dec-2008 20.0 0.0
4 15-May-2009 3,187.8 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 376,603.00 125,119.70 80.58 0.00 251,483.30
Totals 376,603.00 125,119.70 80.58 .00 251,483.30
Estimated Advertising Date:  01/22/2010
Scope Date Scope Text
07-Nov-2007 improve the most unsafe locations along Dyea Rd by widening narrow sections of

road, adding guardrail, and flattening and widening severe curves to reduce run-
off-the-road, head-on, and sideswipe accidents.
Progress Date Progress Text

30-Apr-2009 A Draft Project Management Plan has been prepared to identify project issues. A
field trip to the project was completed on July 30th to identify areas for safety
improvements. Cultural resource and topographic surveys have been completed.
Survey completed in January. Preliminary engineering will resume to deliver
project scope to environmental staff.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected: Approved
Progress Date Environmental Progress Text
16-Apr-2009 No new progress. Awaiting scope.
Utility Information
Contact: THORSTEINSON, FREDRIK - Agreement Complete:
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6703

Remarks: ~ ATP Type ' ATP DATE
CA Env Doc 04/13/1998
PE through Final PSE 09/20/199%
CA Appraise Acquire 02/2812002

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
3 284.3 3 18-Sep-2008 3125 0.0
Project Funding and Expenditure Summary {(amounts in doflars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
1 300,000.00 0.00 0.00 0.00 300,000,00
2 2,453,000.00 2,321,848.32 2,973.82 3,914.39 127,237.29
3 1,511,490.00 1,321,938.52 7,211.48 11,500.00 178,051,48
Totals 4,264,490.06 3,643,786.84 10,185.30 15,414.39 605,288.77
Estimated Advertising Date:  01/10/2010
Scope Date Scope Text
27-Mar-1998 PE for widening, horizontal and vertical realignment, improving drainage, and
rehabilitating pavement on North Tongass Highway from Ward Cove to Whipple
Creek.
Progress Date Progress Text
30-Apr-2009 The project will be constructed in three phases. Stage 1 has been constructed (PN

68536). Stage 2 is not programimed but has been identified as a possible stimulus
project, Stage 2 design has been reactivated to complete plans so ROW can begin
clearing remaining encroachments and acquiring ROW. Stage 3 has been funded
by the GO Bond package passed in November, see project no. 68973. Stage 3
design has been activated. The project will rehabilitate the existing pavement and
replace extisting drainage. Held a meeting with ROW in October to discuss
remaining Stage 2 Encroachments and formulated plans for each. A HSIP project
has been started within the limits of this project with construction funding FFY 09.
See Project No. 67423 KTN - Norih Tongass Highway Safety Improvements for
additional information. Stage 2 construction funding for the project was vetoed
from the Captial budget. Re-evaluation of the environmental document was
completed in September.

Problem Date Problem Text

31-Jan-2003 None

Environmental Information

Contact GENDRON, JANE D Document Ce Re- Expected:29-Dec-2008 Approved 08-Sep-2008

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 404 30-Jun-2009

DNR (OPMP) - PROPOSED ACMP 30-May-2009

CONSISTENCY
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Environmental Permit Type / Number Application Expected Date’ Received Date Expiration Date

DNR (OPMP) FINAL ACMP 30-Jun-2009

CONSISTENCY

DNR TITLE 41 30~Jun-2009 )
Progress Date Environmental Progress Text

30-Apr-2009 Engineet provided revised ACOE permit drawings to use in applying for a permit

extension. Uncertain wetland presence in new alignment. May require wetland
delineations as soon as season allows.

See Project #67423.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete: 01-Apr-2000

Utility Company Utility Prelim Reloc Estimate

GCl Communications 25,000

Ketchikan, City of 1,310,000

Ketchikan, City of 75,000

Scope Date Utility Scope Text

05-Nov-2001 Relocation of 29 mainline transmission poles and relocation or adjustment of 44
other poles will be required. For the 73 poles already identified the Phase 4
relocation cost is estimated to be $1,310,000. Phase 7 relocation costs are
estimated at $100,000. Phase 2, utility relocation design costs are estimated at
$125,000.

Progress Date Utitity Progress Text

04-Nov-2002 Northstar Power Engineering is revising powerline relocation using new slope and

project limits, changing utility plan to metric and preparing revised cost estimates.
Projected completion date Jan 03. Telephone and Cable TV design will require an
additonal 60 days should be complete in Mar 03.

Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2009 Acquire right of way for three phases of construction, and the safety project.
Comment Date Row Comment Text

29-Apr-2009 Right of Way acquisition is complete for phase 1 and the safety project. Awaiting

final design for phase 2 and 3 to begin right of way acquisition.
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Remarks: 2009 GO Bond funds

Obligations (amount in thousands of do[laré.)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 750,000.00 118,921.37 6,573.16 0.00 631,078.63
Totals 750,000.00 118,921.37 6,573.16 .00 631,078.63
Estimated Advertising Date:  02/20/2010
Scope Date Scope Text
22-Jul-2008 Construct intersection improvements in the Auke Bay area including additicn of

Progress Date

pedestrian improvements and repair or replacement of three box culverts under
Glacier Highway at Auke Creek.
Progress Text

30-Apr-2009

Progress Date

State funded design from the FY 09 Capital Budget. Preliminary design was
started, put on hold for higher priority projects, and has since restarted last week.
A PMP wili be prepared next month in conjunction with Project No. 68997 JNU-
Glacier Highway ? Back Loop Intersection Improvements which falls within the
limits of this project. Additional areas requiring survey will be identified.
Developing preliminary estimate to develop total project cost. GO Bond funding
of $5,000,000 passed for project no. 68997 - Backloop Intersection Improvements
(not In Status book yet} which is within the limits for this project. Project design
on going, working on preparing scoping for environmental start-up. Construction
anficipated in 2010.

Environmental Progress Text

30-Jan-2009 Will re-assign to an analyst when we receive a scope of work
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF $
2 30-Jan-2009 0.0 312.0
Project Funding and Expenditure Summary (amounts in dofiars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 312,000.00 51,919.67 15,927.84 0.00 260,080.33
Totals 312,0600.00 51,919.67 15,927.84 .00 260,080.33
Estimated Advertising Date:  06/21/2009
Scope Date Scope Text
30-Jan-2009 REHABILITATE THE HIGHWAY AND REPLACE DRAINAGE IMPROVEMENTS AS
REQUIRED.
Progress Date Progress Text
30-Apr-2009 State Funded Project from the sale of GO Bonds. A PMP was completed on March

25, 2009. An initial site visit was completed on Wednesday April 1, 2009. The
environmental document is complete. The project is under a combined PIH\PS&E
review. The review meeting is scheduled for May 4th,

Environmental Information

Contact LOEWEN, WALTER M Document Pce Expected:17-Apr-2009 Approved
Progress Date Environmental Progress Text
24-Apr-2009 EV document complete.
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Remarks: 2009 GO Bond funds

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

FPhase Date Total Par$  Non-Par GF $
2 30-Jan-2009 0.0 400.0
Project Funding and Expenditure Summary-(amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 400,000.00 30,880.00 7,926.86 0.00 369,120.00
Totals 400,000.00 30,880.00 7,926.86 00 369,120.00
Estimated Advertising Date:  05/14/2009
Scope Date Scope Text
30-Jan-2009 REHABILITATE THE HIGHWAY AND REPLACE DRAINAGE IMPROVEMENTS AS
REQUIRED
Progress Date Progress Text
30-Apr-2009 State Funded Project from the sale of GO Bonds. A PMP was completed on March

10, 2009. Aninitial site visit was complete on April 14. The environmental
document is complete, project is under a combined PIH/PS&E Review. The review
meeting is scheduled for May 4th.

Environmental Information

Contact LOEWEN, WALTER M Document Undecide Expected: Approved

Progress Date Environmental Progress Text
30-Apr-2009 EV Document complete. Site survey complete.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 150,000.00 104,300.00 0.00 0.00 45,700.00
Totals 150,000.00 104,300.00 .00 00 45,700.00
Scope Date Scope Text
03-May-2005 Project will perform optimized earthwork analysis on major highway projects

included in the Southeast Alaska Transportation Plan.

Progress Daie Progress Text
01-Feb-2007 QUANTM training completed in October. Work on alignment analysis for Zone 4

and 3J is ongoing.
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Remarks:

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 07-Apr-2009 280.0 0.0
Estimated Advertising Date: 07/7/2009
Scope Date Scope Text
07-Apr-2009 Rehabilitate pavement at locations within the Juneau area. Projects will be

Progress Date

selected and constructed at locations identified by M&O based on priority and
available funding.
Progress Text

30-Apr-2009

The project is a Federal Aid Maintenance project. The project wili be submitted for
a one-step ATP. A drafi PMP will be reviewed and completed in early May. Project
locations will be indentified by priority of maintenance and selected within the
budget.
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Construction Manage

Remarks: -
Obligations (amount in thousands of dollars) B
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF $
2 27-Mar-2009 0.0 20.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase _ Programmed Expended Exp Last Month Encumbrance Balance
2 20,000.00 718.98 718.98 0.00 19,281.02
Totals 20,000.00 718.98 718.98 00 19,281.02
Estimated Advertising Date:  07/17/2009
Scope Date Scope Text
27-Mar-2009 Rehabilitate the highway, replace drainage improvements as required and add
shoulders as funding allows.
Progress Date Progress Text
30-Apr-2009 Proposed Economic Stimulus Project. Project initiated with State funds. Project

* will be designed under Project No. 68837 JNU-FFY09 Areawide Paving (not in
status book yet). Construction obligation targeted for end of June.
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Remarks: Economic Stimulus Project

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 20,000.00 10,961.07 4,796.22 0.00 9,038.93

Totals 20,000.00 10,961.07 4,796.22 .00 9,038.93

Estimated Advertising Date:  05/28/2009

Scope Date Scope Text

18-Mar-2009 Rehabilitate the roadway from the Ferry Terminal to the Airport, including drainage

improvements as required.
Progress Date Progress Text
30-Apr-2009 . Proposed Economic Stimulus Project. Project initiated with State funds,

subsequently a One-Step ATP and a design funding request were submitted to
FHWA. A PMP was completed on March 25, 2009. An initial site with FHWA was
completed on April 28th. Preliminary plans have been started. Final design and
plan reviews will be completed pending completion of the environmental
document and ATP from FHWA.

Environmental Information

Contact LOEWEN, WALTER M Document Pce Expected:05-May-2009 Approved
Progress Date Environmental Progress Text
30-Apr-2009 Programmatic under development; Site survey complete. corps JD under review.
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Remarks: Funded by Match $$, Will swap funds with
GO Bonds when HQ establishes funds

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 450,000.00 3,145.33 .00 0.00 446,854.67
Totals 450,600.00 3,145.33 00 .00 446,854.67
Scope Date Scope Text
28-Apr-2009 Rehabiiitate pavement and improve drainage from Ward Cove to Refuge Cove in

Ketchikan.
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Remarks:
Obligations (amount in thousands of dollars)
Froject Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 450,000.00 695.76 0.00 0.00 449,304.24
Totals 450,000.00 695.76 .00 .00 449,304.24
Scope Date Scope Text
28-Apr-2009 Reconstruct intersection between Glacier Highway and Back Loop Road, including

pedestrian improvements for safety.
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Remarks:

Obligations (amount in thousands of dollars)

Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
2 12-Mar-2009 130.0 0.0
3 12-Mar-2009 785.0 0.0
4 12-Mar-2009 735.0 0.0
7 12-Mar-2009 50.0 0.0
Project Funding and Expenditure Summary (amounts in doltars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 130,000.00 5,773.06 5,773.06 g.00 124,226.94
3 785,000.00 0.00 0.00 0.00 785,000.00
4 735,000.00 0.00 0.00 0.00 735,000.00
7 50,000.00 0.00 0.00 0.00 50,000.00
Totals 1,700,000.00 5,773.06 5,773.06 .00 1,694,226.94
Scope Date Scope Text :
12-Mar-2009 STABLIZE THE ROCK SLOPE AT AND SURROUNDING THE FEBRUARY 10, 2009

SLOPE FAILURE AREA. TO MAKE PERMANENT REPAIRS AND STABILIZE THE

UNSTABLE ROCK CUT SLOPE
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Engineering Manager: Kirk Miller

Project #

67571

67719

67802

68713

68226

68303

68343

68347

68433

68478

68502

68602

88777

68938

68948

69070

69274

69292

72196

Project Name

KTN Saxman to Surf Street Pavement Rehabilitation
3025822-21, 22

Tenakee Springs Small Boat Harbor Rehabilitation
30107221

HYD Inner Harbor Rehabilitation
30142921

HNH Ferry Terminal Improvements
30252322

KTN Airport Creek Bridge (USFS)
30142222

HNH Airport Runway Extension
30279122

GST Small Boat Float Design (Denali Commission 388-08)
30260322

GST Small Boat Float Design (Denali Commission 389-08)
30261022

HNS Terminal Improvements
30284022

HMYD Salmon River Town Levee Evaluation
30263121

Angoon Ferry Terminal Improvements
30271322

HYD Salmon River Road Rehabilitation
30293422

JNU Auke Bay West Terminal Improvements
30542922

KODIAK Ferry Terminal
302702222

HNS Highway: Front Sireet to Union Street Rehabilitation
302772-21, 22

HYDER Causeway Reconstruction & Extension
30097322

AMHS FFY09-10 Shoreside Condition Survey
30275122

POW Davidson Landing Float {City of Thorn Bay)
30277422

MET Waldwn Point Road and Ferry Terminals
30094322
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Remarks: ATP Type ATP DATE

CA Env Doc 07/26/2005

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 351,000.00 152,251.79 7,506.76 2,737.14 196,011.07
Totals 351,000.00 152,251.79 7,506.76 2,737.14 196,011.07
Scope Date Scope Text
26-Jun-2005 Stage 2 of the overall project to rehabilitate South Tongass Highway from

Deermont St to Herring Cove. This segment is from the end of the existing path
(Saxman} to Surf Street, approximately one mile. Project will provide a smooth
safe surface for the traveling public. Repair deteriorated pavement, bring guardrail
ends to standard, and provide for pedestrians and bicyclists. Replace existing

culverts.
Progress Date Progress Text
01-May-2009 Some activity resumed. Preliminary design to be continued. Project to be
developed to complete environmental document stage and inventoried.
Problem Date Problem Text
01-May-2009 Construction funding not allocated in STIP.
Environmental Information
Contact GENDRON, JANE D Bocument Ce Expected:31-Dec-2009 Approved
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE SECTION 404
DNR TITLE #1
Progress Date Environmental Progress Text
30-Apr-2009 HDR will complete report on historic structures based on original scope of work.
Draft document due May 30.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete;
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Remarks: State funded Harbors project

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 38,953.31 34,153.09 1,300.29 0.00 _ 4,800.22
Totals 38,953.31 34,153.09 1,300.29 .00 4,800.22
Estimated Advertising Date:  04/25/2009
Scope Date Scope Text
15-Nov-2007 Rehabilitate and replace a portion of the floats at the Tenakee Springs small boat
harbor.
Progress Date Progress Text
01-May-2009 Bid documents completed. Project is advertised for construction. Bids to open
May 7, 2009,
Environmental Information
Contact SCHOLL, JAMES W Document Env Expected:30-Mar-2009 Approved 03-Oct-2008
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE NWP 03 14-0c¢t-2008  01-Dec-2008 02-Dec-2008
DNR (OPMP) - NO REVIEW REQUIRED 14-0ct-2008  01-Dec-2008  03-Dec-2009
Progress Date Environmental Progress Text
16-Apr-2009 Reviewed bid documents and submitted comments.
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Remarks: State funded Harbors project

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 40,205.47 14,203.39 177.25 0.00 26,002.08
Totals 40,205.47 14,203.39 177.25 .00 26,002.08
Estimated Advertising Date:  05/15/2009
Scope Date Scope Text
17-Apr-2008 Rehabilitate and replace the floats at Hyder Inner Harbor.
Progress Date Progress Text
01-May-2009 Scoping is compleie, Final design work ongoing. Expect o advertise for bids mid-
May.
Problem Date Problem Text -
01-May-2009 Project bid/construction could be delayed pending available funding.
Environmental Information
Contact SCHOLL, JAMES W Document Env Expected:31-Mar-2009 Approved
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE 404 31-Jan-2009
BNR (OPMP) - NO REVIEW REQUIRED 31-Jan-2009  15-Dec-2008
Progress Date Environmental Progress Text
31-Mar-2009 No new progress. Ihave been working on higher priority projects.
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Remarks: ATP Type ATP DATE
CA Env Doc ' 01/18/2008

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $§
2 15-Jun-2008 . 250.0 0.0
2 18-Jan-2008 250.0 0.0
4 15-Mar-2009 3,600.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month  Encumbrance Balance
1 3,400,000.00 0.00 0.00 0.00 3,400,000.00
2 550,000.00 214,090.77 1,719.70 69,080.00 266,829.23
Totals 3,950,000.00 214,090.77 1,719.70 69,080.00 3,666,829.23
Estimated Advertising Date: 09/24/2009
Scope Date Scope Text
18-Mar-2008 Construct improvements at the existing ferry terminal including

remodelireplacement of the terminal building, transfer bridge, mooring structures,
and expansion of the uplands parking and staging area.

Progress Date Progress Text

16-Apr-2009 Proceeding with final design of new building and staging area. Building design
will be 5% complete end of April. May add mooring structure and bridge upgrade

designs for stimulus package. Advertising date and estimate assumes upland and
marine work. )

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:15-Sep-2008 Approved 22-Aug-2008
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COE 404 14-0ct-2008  15-Oct-2008

DNR (OPMP) FINAL ACMP 30-Apr-2009

CONSISTENCY

Progress Date Environmental Progress Text

16-Apr-2009 Mitagation mesures agreed with NMFS. Received revised drawings today and will

proceed with USACE permit application ASAP.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text

25-Feb-2009 Extend City of Hoonah sewer main to provide sewer service to ferry terminal. Will

require development of an agreement to reimburse the City of Hoonah for
additional cost associated with depth and alignment of proposed line extension for
the ship yard so that the line can be used by ADOT to provide sewer service to the
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Scope Date Utility Scope Text
ferry terminal.

Progress Date Utility Progress Text
25-Feb-2009 Waiting for cost estimates from PND Engineers

125



05/01/2009 10:53 AM

e nan - 1752

.St ES

Remarks:

Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary'(amounts in doilars)
Phase Programmed Expended Exp Last Month Encumbrance Balance
2 116,148.90 84,446.91 0.00 0.00 31,701.99
4 775,000.00 0.00 0.00 0.00 775,000.00
Totals 891,148.90 84,446.91 .00 .00 806,701.99
Estimated Advertising Date:  05/01/2011
Scope Date Scope Text
10-Feb-2006 Design 24' road bridge (including aditional widths needed for guard rails and
associated structural supportsfabutment system) in the Forest Service road (FSR
81A-Lewis Reef Road) crossing Airport Creek on Gravina Island and associated
Geotech investigations.
Progress Date Progress Text
01-May-2009 No work ongoing. Two agreements or MOA's btwn USFS and ADQOT&PF signed.
One MOA was for initial bridge design and geotechnical studies. The other MOA is
for completion of remaining civil & bridge design and construction of the project.
Geotech has completed drilling and geotech repts. drilled proposed bridge
abutment sites.
Bridge design for 24° wide bridge approx 95% complete. Bridge may be redesigned
to 36" width to match Gravina Access project - pending further resolution. No
design activity underway at present.
Problem Date Problem Text
¢1-May-2009 Project status awaiting completion of Gravina Access supplemental EIS. Project

may be expanded to provide for 36" wide road to match ongoing Gravina Access
project. Staff has completed preliminary design and cost estimates to facilitate
environmental evaluation. USFS funding will not be increased beyond present
funded amounts. Still unresolved whether bridge is to be 36' or 24" and need
environmental document. USFS will hold funding secure until ADOT determines
outcome of updated EIS. Draft supp EIS expected April/2010.

Environmental Information

Contact GENDRON, JANE D Document Undecide Expected:01-Jun-2011  Approved

Progress Date Environmental Progress Text

30-Apr-2009 Bridge is combined funding from USFS and FHWA but selected Gravina Access
alternative de-selected by Governor. FHWA is not allowing funding for this bridge
until a new alternative is selected and evaluated. Supplemental EIS is in
development. Reuben Yost is the environmental coordinator on that effort.
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.

Remarks: FAA funded...Grant application will be

submitted when project ready for
construction

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par§  Non-Par GF §
4 15-Feb-2009 3,300.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 3,400,000.00 0.00 0.00 0.00 3,400,000.06
2 376,000.00 337,385.26 1,060.44 2,387.79 36,226.95
Totals 3,776,000.00 337,385.26 1,060.44 2,387.79 3,436,226.95

Estimated Advertising Date:  10/15/2009

Scope Date Scope Text

12-Jul-2001 Construct runway expansion.

Progress Date Progress Text

01-May-2009 Final design and environmental analysis/permit activities ongoing. Env document
expected no later than 6/09.

Problem Date Problem Text

01-May-2009 No issues or problems.

Environmental Information

Contact BARNETT, JOHN C Document Ea Expected:31-May-2009 Approved
Environmental Permit Type { Number Application Expected Date Received Date  Expiration Date
COE 404 01-Jul-2009
DNR {OPMP) FINAL ACMP 30-Jul-2009
CONSISTENCY
DNR TITLE 41 29-Jul-2009
NPDES NOJ 30-Aug-2009
Progress Date Environmental Progress Text
24-Apr-2009 Draft EA at FAA for review. SHPO Concurrence received. MOA and Permit

Aplications in process. EA to go to Public Review after FAA returns comments on
draft.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scope Text
06-Nov-2001 No utility relocation has been identified.
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Construction Manager:: GEHRINC

Right of Way Information

Contact: MURPHY, ROBERT B ) ' S
Scope Date Row Scope Text
29-Apr-2009 No right of way acquisiton required. .- '
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Remarks: Denali Commission Funding

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par§  Non-Par GF §
2 76.0 2 15-Jul-2008 76.0 0.0

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 76,000.00 26,463.69 40.21 0.00 49,536.31

Totals 76,000.00 26,463.69 40.21 .00 49,536.31

Scope Date Scope Text

26-Jun-2008 Design of new small boat mooring floats and asscciated improvements to existing

mooring floats located at the Gustavus small boat harbor. Design a new, heavy
duty, 180 foot long mooring float that will also serve as a floating breakwater,
Progress Date Progress Text
01-May-2009 Minimal design activity. Project scope mostly developed. Public mesting held on
106/16/08. Preliminary design of proposed float layout essentially complate, Permit
drawings completed and project is under environmental review. Intend to complete
design/bid documents prior to Aug/2009 to meet nxt Denali Commission funding

meeting.
Problem Date Problem Text
01-May-2009 Need tio secure construction funding. May be Federal earmark to fund this project.

Need to submit nomination for next Denali Commission project selection in fall of
2009. Environment document needs to be in hand prior to Penali Commission
meeting.

Environmental information

Contact LOEWEN, WALTER M Document Denali  Expected:30-Apr-2009 Approved

Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE SECTION 404/10 30-Apr-2009

DNR (OPMP) FINAL ACMP 30-Apr-2009

CONSISTENCY

Progress Date Environmental Progress Text

02-Apr-2009 4/2/09 Modification permit under review by USACE. Awaifing comments/permit

from USACE; ACMP waitng on USACE review;
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Remarks: Denali Commission Funding

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY o
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 19.2 2 15-Jul-2008 24.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Baiance
2 24,000.00 0.00 0.00 0.00 24,000.00
Totals 24,000.00 .00 .00 .00 24,000.00
Scope Date Scope Text
26-Jun-2008 Design of new small boat meoring floats and associated improvements to existing

mooring floats located at the Gustavus small boat harbor. Design a new, heavy
duty, 180 foot long mooring float that will also serve as a fioating breakwater.

Progress Date Progress Text
01-May-2009 Reference Project No. 68343 - this Is another funding source for design of same
project.
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05/01/2009 10:53 AM
36871 '

Remarks:

ATP Type . ATP DATE
CA Env Doc C 01/22/2002
Obligations (amount in thousands of dollars) :
Estimate for Future Obligations
Phase Date Total Par$  Non-Par GF $
2 15-Mar-2008 380.0 0.9
3 15-Mar-2008 1,000.0 0.0
4 15-May-2003 7,600.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 11,730,000.00 0.00 0.00 0.00 11,730,000.00
2 701,000.00 402,871.20 345,63 26,152,53 271,976.27

Totals 12,431,000.00 402,871.20 345.63 26,152.53 12,001,976.27

Estimated Advertising Date:  05/21/2010

Scope Date Scope Text

03-Jan-2002 Renovate and stabilize ferry dock and add a second berth for stern/lbow loading of

the fast vehicle ferry and the Haines/Skagway shuttle vessel at the Haines Ferry
Terminal.
Progress Date Progress Text
16-Apr-2009 Preferred engineering alternative is at exsiting facility site. Project to he

constructed in two phases; 1)Cell Remediation 2)Shuttle Stern Facility,
Environmental scoping in progress, CH2M Hill selected for anhalysis of dredge
material.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:30-Jun-2010 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE SECTION 40410 30-Jui-2010

DEC WATER QUALITY 30-Jul-2010

CERTIFICATION

DEC WATER QUALITY VARIANGCE 30-Jul-2010

DNR (OPMP) - PROPOSED ACMP 30-Jun-2010

CONSISTENCY

DNR (OPMP) FINAL. ACMP 30-Jul-2010

CONSISTENCY

Progress Date Environmental Progress Text

30-Apr-2009 Sediment characterization is first task in preparation of NEPA. Site visit with

consultant held on 4/28. Resource agency and Halnes Borough meeting held 4/29,
Basic approach to sediment characterization is sound.

131



Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2009 Anticipate acquiring property from one private property owner, and DNRtidelands.
Resolve title problems with Haines Borough dock property.

Comment Date Row Comment Text

29-Apr-2009 Preparing right of way plans.
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- 05/01/2008 1053 AW
ID:50608.

Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
FPhase  Programmed Expended Exp Last Month Encumbrance Balance
2 10,000.00 5,279.04 0.c0 0.00 4,720.96
Totals 10,000.00 5,279.04 00 .00 4,720.96
Scope Date Scope Text
22-Jul-2008 Inspect and evaluate the condition of the existing earthen dike. Prepare a
structural and hydrological condition assessment and evaluate whether repairs are
required. Establish a project scope and cost estimates for future or potential
required repairs.
Progress Date Progress Text
01-May-2009 State funded mtce project to investigate existing conditions of Hyder town
protection dike and make recommendations for mtce repairs. Field inspection
completed. Draft final Inspection report completed and circulated for review in
11/68.
Problem Date Problem Text
01-May-2009 Draft report needs to be finalized and discussed with Planning & Mtce. No project,

or funding for improvements identified in any DOT planning goals or objectives.
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5/01/2009 10:53 AM

Remarks:
Obligations (amount in thousands of dollars) : ’
Estimate for Future Obligations
Phase Date TotalPar$  Non-Par GF $
2 15-Mar-2009 350.0 0.0
2 20-Aug-2008 350.0 0.0
3 15-Mar-2009 50.0 0.0
4 15-Aug-2009 6,400.0 0.0
7 15-Aug-2009 100.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 350,000.00 98,100.23 14,559.93 0.00 251,899.77

Totals 350,000.00 98,100.23 14,559.,93 .00 251,899.77

Estimated Advertising Date:  06/25/2009

Scope Date Scope Text

20-Aug-2008 Upgrade existing bridge, fioat, dolphins, and structures to accommodate the fast

ferry and LeConte class vessels. Includes construction of new marine structural
components and some uplands work. Improvements will provide more options for
ferry service to Angoon.

Progress Text

FTA approved categorical exclusion on April 9, 2009, Will proceed with final
design once FTA grant application is approved.

Environmental Information

Contact SCHOLL, JAMES W

Progress Date
16-Apr-2009

Document Ce Expected:31-Mar-2009 - Approved 09-Apr-2009

Environmental Permit Type / Number Application Expected Date Received Date Expiration Date

COE NWP 03 16-Apr-2009  05-May-2009

COE NWP 18 16-Apr-2009  15-May-2009

Progress Date Environmental Progress Text

16-Apr-2009 Have received Cat Ex approval from FTA. Applied for an USACE Nationwide #3 and
#18 (combined) today.

Scope Date Utility Scope Text

25-Feb-2009 Installation of underground electric service to ramp including 3 phase transformer
and parking lot lighting,

Progress Date Utility Progress Text

25-Feb-2009 Project is currently being designed
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/2009 10:53 AM

Remarks: ATP Type _ ATP DATE

CA Env Doc ~ 11/19/2002

Obligations (amount in thousands of dollars)

Obiligated in ' Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF
2 204.7 2 06-May-2008 225.0 0.0
2 30-Jan-2009 75.0 0.0
4 15-Feb-2009 6,000.0 0.0
Project Funding and Expenditure Summary {amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 7,100,000.00 0.00 0.00 0.00 7,100,000.00
2 793,500.00 750,715.63 8,275.25 19,197.29 23,587.08
Totals 7,893,500.00 750,715.63 8,275.25 19,197.29 7,123,587.08
Estimated Advertising Date:  08/15/2009 '
Scope Date Scope Text
10-Apr-2009 Reconstruct the Salmon River Road and International $treet from the Canadian

Border at International Street to the bear viewing area at Fish Creek. Project
includes resurfacing with asphalt concrete; minor widening as required to obtain
the required land and shoulder widths; repairirehabilitate the Fish Creek Bridge
structure abutments and guardrail; repairire-establish rip -rap fill slopes and
drainage ditches; and replacement of cuiverts.

Progress Date Progress Text
01-May-2009 Preliminary design and scope of work established. Project to extend from town to

Fish Creek Bridge. Field inspection & public comment meeting held on 7/25/07.
Environmental level design/analysis and archaelogyfhistorical investigations
completed. Geotechnical exploration completed 5/08. Arch/Historical repts
completed and submitted to FHWA/SHPO.

Problem Date Problem Text

01-May-2009 Construction funding may not be firmly established but expected in FY 09 - further
coordination with FHWA Forest Highway funding program required. Need to
complete Section 106 analysis and environmental document.

Environmental Information

Contact BARNETT, JOHN C Document Ce Expected:29-Apr-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
COE 404 30-May-2009

DNR {OPMP) FINAL ACMP 30-May-2009

CONSISTENCY

DNR TITLE 41 30-May-2009

Progress Date Environmental Progress Text

24-Apr-2009 Draft Architectural and Archaeological report received. Currently drafting Findings

letter - waiting on DOT HQ review of report. Draft CE and permit applications
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Progress Date Environmental Progress Text
complete. COE Preapplication Meeting completed 2/25/09.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete: -

Utility Company Utility Prelim Reloc Estimate

Other Electric utility - see comments 30,000

Scope Date Utllity Scope Text

26-Nov-2008 Relocate 1 utility pole and reattach power and telephone at the intersection of
International Street and Premier Avenue. Relocate transformer and power service
to Sealaska Inn and Log Cabin Gift Shop.

Progress Date Utility Progress Text

25-Feh-2009 Conflicts with proposed design have been identified. BC Hydro has been given

notice to proceed for relocation of their facilities. AP&T has been notified of
noncompliance with vertical clearace requirements of the Alaska Administrative
Code and their responsiblity to relocate their service lines at their own expense

Bridge Information
Bridge Engineer: LEE, STEPHAN H

Bridge Name: FISH CREEK Bridge Number:1217
Scope Date Bridge Scope Text

18-Mar-2008 Recnstruct the deteriorated bridge abutments.

Progress Date Bridge Progress Text

24-8ep-2008 Waiting for authority to proceed.

Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:
Preliminary Plans: 01-Dec-2008
Review PS&E: 01-Feb-2009
Stamped Plans: 01-Mar-2009
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Remarks: ATP Type . ATP DATE
‘CA Env Doc 08/25/2003

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 10,460,000.00 0.0¢ 0.00 0.00 10,460,000.00
2 451,060.00 26,464.47 0.00 0.00 424,535.53

Totals 10,911,000.00 26,464.47 .00 .00 10,884,535.53

tstimated Advertising Date:  0110/2011

Scope Date Scope Text

13-Aug-2003 Reconstruct the Auke Bay west berth and staging area to meet the needs of the

Southeast Alaska Transportation Plan.
Progress Date Progress Text
16-Apr-2009 Project is to modify and add berths to Auke Bay West to meet AMHS needs and the

SATP. Concept drawings have been developed. Low priority for AMHS.
Environmental Information

Contact GENDRON, JANE D Document Ea Expected: Approved
Progress Date Environmental Progress Text
30-Apr-2009 Waiting on scope.
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080112009 10:53 AM
roject 1D:41079,

Remarks: ATP Type ATP DATE
CA Recon Study 1111412005
CA Env Doc 09/06/2006

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
2 181.9 2 15-Dec-2008 300.0 0.0
2 20-May-2008 200.0 0.0
3 15-Mar-2009 850.0 0.0
4 15-May-2009 13,500.0 0.0
7 15-May-2009 100.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Batance
1 6,375,000.00 0.00 0.00 0.00 6,375,000.00
2 401,000.00 251,653.94 317.44 0.00 149,346.06
Totals 6,776,000.00 251,653.94 317.44 .00 6,524,346.06
Estimated Advertising Date:  06/21/2011
Scope Date Scope Text
31-Oct-2005 Provide a new ferry terminal in Kodiak dedicated to AMHS vessels and operations.

Provide a new transfer bridge and mooring structures for roll on-rotl off capability
for AMHS vessels and a dedicated staging and parking area and terminal building.

Progress Date Progress Text
16-Apr-2009 Preparing alternatives for further study and inclusion in a new Environmental

Document. Advertising date assumes EA in August 2010 and right of way In April
2011. Project estimate is preliminary for breakwater site. Funds required from
additional sources.

Environmental Information

Contact GENDRON, JANE D Document Ea Expected:30-Jul-2011  Approved
Progress Date Environmental Progress Text
30-Apr-2008 Environmental document will be done by consultants. RFP will be advertized in

May 2009, Scoping will restart when consultant selected.
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Remarks: Economic Stimulus Project

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended £xp Last Month Encumbrance Balance --
2 20,000.00 3,131.40 1,254.87 8,500.00 8,368.60
Totals 20,000.00 3,131.40 1,254.87 8,500.00 8,368.60

Estimated Advertising Date:  06/01/2009

Scope Date

Scope Text

18-Mar-2009

Progress Date

Work will include reconstruction the existing roadway to ASSHTO standards from
Beach Road to Union Street, widening Beach Road to Young Street to 36" to
provide proper shoulder and lane widths, roadway rehabilitation from the
intersection with Young Street to Union Street by removing the existing layer of
asphalt, stabilizing asphalt with treated base, and placing new layer of asphalt.
Prainage improvements will also be made, including culvert and storm drain
reconstruction as required.

Progress Text

01-May-2009

Problem Date

Consultant and DOT forces completed plans for bidding as stand-alone projeci.
Submitted PDA for construction.
Problem Text

01-May-2009

Project is not an economic stimulus project but has been fully funded in last
legislative session. Need final leg authority in order to process Phase 4 PDA.
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Remarks: ATP Type _ ATPDATE
CA Env Doc 04/26/2006

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 227.4 2 15-Dec-2008 200.0 0.0
2 16-Apr-2008 250.0 0.0
2 30-Jan-2009 75.0 0.0
3 15-Dec-2008 20.0 0.0
4 15-Feb-2009 8,000.0 0.0
Project Funding and Expenditure Summary {(amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 526,000.00 479,105.33 2,110.59 5,037.07 41,857.60
Totals 526,000.00 479,105.33 2,110.59 5,037.07 41,857.60
Estimated Advertising Date:  08/01/2009
Scope Date Scope Text
25-Mar-2008 Project encompasses widening the existing causeway to minimum two-lane

standards to allow safe vehicle passing and the placement of new fill materials for
a causeway and a new pile supported bridge structure to replace an existing
deteriorated timber trestle that extends from the end of the existing causeway to
Harbor Istand. The length of the proposed new pile supported bridge structure
depends on environmental conditions and is expected to be 500 to 800 feet in
length, The project further includes placement of additiona! fill materials for the
expansion of Harbor Island as needed to accommodate the new causeway/bridge
structure alignment and to provide for safe vehicular turning movements and
associated parking on Harbor Island.

Progress Date Progress Text

01-May-2009 Preliminary design and environmental analysls ongoing. Draft recon level report
for identification of preferred alternatives completed 4/12/07. Final recon report
completed May 31/07. Public comment meeting and field inspection held on
7/25/07. Environmental agency meeting held on 9/24/07. Scoping and recon reports
completed. Alt 4 is preferred alternative (750" bridge structure}, Geotechnical
exploration work completed 5/08. Archaeology field inspection conducted 5/08 and
final arch rpts have been submitted. MOA letter submitted to SHPO 2/09.

Problem Date Problem Text

01-May-2009 Project will have adverse affect wf respect to Section 106 process. Need to obtain
SHPO concurrence on MOA letter and finalize EA. Project is funded by FY 09
bridge funds. Need to secure env doc approvals ASAP in order o bid by Sept/09.

140



' 05/0172009 10:53 AM

Environmental Information

Contact BARNETT, JOHN C Document Ea Expected:15-Jun-2009 Approved
Environmental Permit Type / Number Application Expected Date  Received Date  Expiration Date
COFE SECTION 40410 30-Jun-2009

DNR TITLE 41 30-Jun-2009

Progress Date Environmental Progress Text

24-Apr-2009 Draft EA submitted to FHWA 4/23/09. SHPO concurrence letter due Monday

4127/69. Once comments return from FHWA and letter from SHPO in-hand then EA
will be issued for Public Review, MOA and Letter of Notice to Advisory Council
due to Adverse Effect nearly complete.

Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
28-0ci-2008 No utility relocation required

Bridge Information

Bridge Engineer: MARX, ELMER E

Bridge Name: HYDER DOCK TRESTLE Bridge Number:1238
Scope Date Bridge Scope Text
18-Mar-2008 Replace the existing trestle.
Progress Date Bridge Progress Text
24-5ep-2008 Provided preliminary plans to support environmental process and foundation investigation.
Waiting for ATP.
Bridge Work ltems Expected Date  Actual Date

Conceptual Plans:

Preliminary Plans:
Review PS&E: 01-Mar-2009
Stamped Plans:  01-Apr-2009
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Remarks: ATP Type ‘ ATEDATE
- S s CA Recon Study 11110/2008

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$§  Non-Par GE $
2 15-Nov-2008 150.0 0.0
Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 150,000.00 0.00 0.00 0.00 150,000.00
Totals 150,000.00 .00 00 00 150,000.00
Scope Date Scope Text
16-0ct-2008 A team of two qualified persons will visit each ferry terminal on an every other year

schedule. The complete facility including marine structures, transfer spans,
terminal builidng, staging area, and utilities will be evaluated. Resulis and
recommendations will be compifed and published in a shore condition survey
report each year.

Progress Date Progress Text

16-Apr-2009 Preparation for 2009 facility inspections of SE Alaska AMHS terminals. Will
inspect facilities in SE Alaska for updating the 2009 AMHS Shore Condition Report.
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Remarks:

-Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance ‘Balance
2 10,000.00 0.00 0.00 0.00 10,000.00

Totals 10,000.00 00 .00 .00 10,000.00

Scope Date Scope Text

09-Mar-2009 Design a new timber float system for the Davidson Harbor Landing. Project will be
forward funded by the City of Thorn Bay.

Progress Date Progress Text

01-May-2009 City of Thome Bay funded project. No activity to date. Will start as staff availability
allows,
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Remarks:

ATP Type _ ATPDATE
CA Env Doc ‘ 05/09/1997

Obligations (amount in thousands of dollars)
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF $
4 15-Dec-2008 7,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 250,000.00 0.00 0.00 0.00 250,000.00
2 1,002,500.00 836,177.87 1,546.77 0.00 166,322.13
Totals 1,252,500.00 836,177.87 1,546.77 .00 416,322,13
Estimated Advertising Date;  07/15/2009
Scope Date Scope Text
14-Mar-1997 PE and construction oversight for a road connecting Metlakatla with Walden Point

Progress Date

and construction of two new ferry terminals,
Progress Text

01-May-2008

Problem Date

Preliminary design and environmental document preparation ongoing. Project
entails new side berth ferry terminal facility at Annette Bay. Project scope will
maintain the existing terminal at Port Chester in place for indeterminate period and
utilize new materials for the new ferry terminal at Annette Bay. Military has ceased
construction involvement on new access road. MIC completing construction of
road and has completed partial construction of ferry terminal uplands. Consultants
selected for design of bldg structures and uplands electrical utilities 5/07. Meeting
held with AMHS on 3/5/08 to resolve upland and operational issues. New ferry
terminal desired by MIC to be operational by late summer/09. Additional survey
information collected 4/08 and 10/08 to determine extent of existing ferry terminal
uplands excavation by others. Site planfupland grading plan under design.
Problem Text

01-May-2009

MIC will not be completed uplands excavation. This work will be included in ADOT
plans. MIC plans to pave road summer, 2009. Environmental document stili not
completed/approved but should be imminent.

Environmental Information

Contact SCHOLL, JAMES W Document Ce Expected:30-Apr-2009 Approved
Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE SECTION 404110 17-Apr-2009  30-May-2009

DNR TITLE 41 17-Apr-2010  17-Apr-2010

Progress Date Environmental Progress Text

16-Apr-2009 We received word, yesterday that SHPO finding will be issued this week. As soon

as we recieve that we will ask FHWA for CE concurrance. USACE permit
application will be submitted today.
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Utility information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text '
25-Feb-2009 No identified utility requirements

Progress Date Utility Progress Text

06-Nov-2001 No utility involvement yet.

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

29-Apr-2009 Acquire an easement or long term lease from Metlakatla Indian Reservation.
Comment Date Row Comment Text

29-Apr-2009 Waiting for environmental decument to request authority to appraise and acquire.
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Engineering Manager; Rob Murphy

Project #

67875

68089

68158

68233

68282

68531

68800

68943

68970

69032

69057

68242
68263
68516
70134
70168
71047
71811

Project Name
KTN KPU Telecommunications Conduit - Lewis Reef
30103042

JNU Telephone Hill Property Mangement
30264532

JNU North Douglas Highway Sewer Phase II Inspection
30262272

HNS Airport ROW
30275632

PSG South Mitkof Highway Fiber Optic Inspection
30262372

Prince Rupert Ferry Terminal Replacement
30271422

HNS Highway Milepost 24 to Border
30390232

SIT Sawmill Creek Road/Halibut Point Road Roundabout
30270432

SIT Sawmill Creek Road llumination
30088872

KTN South Tongass Highway Water Main Inspection
30262472

KLW Estuary Restoration Project Inspection
30097272

Completed Projects

PSG Mitkof Highway Ferry Terminal South Resurfacing
Cordova Ferry Terminal Modifications

JNU Old Dairy Road Shoulder Widening

JNU Thane Road Reconstruction

JNU Egan Drive/10th Street Intersection Improvements
KTN Tongass Avenue Lane Improvements

KTN Third Avenue Extension

148

Page

147

148

149

150

151

152

153

165

157

189

160

161
163
165
166
167
169
170



Remarks:

Obligations’(amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance ~ Balance
4 30,700.00 27,658.85 0.00 0.00 3,041,115
Totals 30,700.00 27,658.85 00 .00 3,041.15
Scope Date Scope Text
17-Nov-2006 Construct approximately 4,400 linear feet of 4 inch telecommunications conduit for
future access through the Lewis Reef Rd underpass.
Progress Date Progress Text
18-May-2007 Project cancelled, KTN Gateway Borough refused to participate. Closure package
" to Headquarters 5/18/2007
Utility Company Utility Prelim Reloc Estimate
Ketchikan Public Utilities
Scope Date Utility Scope Text
25-Feb-2009 Install 4,000 if of 4" conduit in Lewis Reef Road Underpass
Progress Date Utility Progress Text
25-Febh-2009 Work is completed should he closed out by construction

147



10172009 10:40 AM

Remarks: n
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars) ‘ _
Phase  Programmed Expended Exp Last Month Encumbrance Balance
3 500,000.00 109,047.55 103.25 0.00 390,952.45

Totals 500,000.00 109,047.55 103.25 00 390,952.45
Right of Way Information

Scope Date Row Scope Text

27-Feb-2009 Management account for managing Telephone Hill properties acquired in 1984 for

a new government complex,
Comment Date Row Comment Text
27-Feb-2009 Lower portion of the property has been leased to CBJ for parking garage.

Remaining houses are being managed as an interim use.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month,  Encurnbrance Balance
7 10,000.00 1,450.72 0.00 0.00 8,549.28
Totals 10,000.00 1,450.72 .00 00 8,549.28
Scope Date Scope Text
04-Aug-2008 Construction inspection for City & Borough of Juneau's North Douglas Sewer
Phase Il by DOT&PF's Utility and Bridge Design sections.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
25-Feh-2009 This project is for reimbursable inspection cost incurred by ADOT in conjunction
with construction of the North Douglas Sewer Phase Il Area D project in
accordance with ADOT Utility Permit 3-296150-07-67.
Progress Date Utility Progress Text
25-Feb-2009 Construction began in late August 2008 and was suspended for winter shutdown

Oct 14. Work remaining includes attachement of a gravity sewer to the Cowee
Creek Bridge and installation of T mile of sewer main line and services
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

3 20,500.00 19,914.30 0.00 .0.00 585.70
Totals 20,500.00 19,914.30 .00 .00 585,70
Scope Date Scope Text
09-May-2001

Finalize work/documentation associated with closed AIP Grant #3-02-0112-03{90).
Right of Way Information

Contact: MURPHY, ROBERT B

Scope Date Row Scope Text
27-Feb-2009

Project was set up to clear a remaining land title issue, so that the large AIP Grant
#3-02-0112-03{90)
Comment Date Row Comment Text

29-Apr-2009 All work is complete. Request nonpar to cover costs incurred and closeout,
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Surnmary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
7 10,000.00 2,722,65 0.00 0.00 7,277.35
Totals 10,000.00 2,722.65 00 .00 ' 7,277.35
Scope Date Scope Text
04-Aug-2008 Preliminary and final inspection for installation of overhead fiber optic cable and
seven miles of new pole line
utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
25-Feb-2009 Reimbursable agreement with GCI for cost associated with preliminary
engineering and inspection for installation of approximately 7 miles of overhead
and underground fiber optic cable on South Mitkof Highway from Crystal Lake
Hatchery to the Ferry Terminal
Progress Date Utility Progress Text
25-Feb-2009 Installation is on going. A temporary fiber optic cable has been installated

beyotind the back slope of the ditch and a new line is being installed underground.
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Remarks:

ATP Type ATP DATE

CA Env Doc 09/02/2008

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 91.0 2 02-Sep-2008 1060.0 0.0
2 15-Mar-2009 228.0 0.0
2 15-Mar-2010 300.0 0.0
3 15-Mar-2010 3,000.0 0.0
4 15-Jun-2011 15,000.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 100,000.00 21,323.92 105.34 34,125.00 44,551.08
Totals 100,000.00 21,323.92 105.34 34,125.00 44,551.08
Scope Date Scope Text
20-Aug-2008 Replace existing deteriorated ferry terminal marine structures with new marine

structures at the existing site. ltems to include new transfer bridge, abutment,
floatflife system, amd mooring structures with new access catwalks. Purchase
right of way to obtain full ownership of facility.

Progress Date Progress Text

17-Dec-2008 Researching ROW options for Prince Rupert ferry terminal

Environmental Information
Contact SCHOLL, JAMES W Document Ce Expected:03-Feb-2009 Approved 12-Feb-2009
Progress Date Environmental Progress Text
15-Apr-2009 CE Approved 2/12/09. No permits required.

Right of Way Information
Contact: MURPHY, ROBERT B

Scope Date Row Scope Text

27-Feb-2009 Acquire a long term lease or fee simple title to the existing ferry terminal.
Comment Date Row Comment Text

29-Apr-2009 The contract survey is complete. Working with AMHS and our Marine Engineering

section to establish the boundary of the property to be acquired. Will need to get
concurrance with the Prince Ruperty Port Authority prior to finalizing the boundary
and updating the right of way cost estimate, ATP to Appraise and Acquire will be
requested once funding for preperty acquisition is available.
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112609 40:40 AM
4415 . ¢

Remarks: PE, ROW, and utility relocation ATP Type :

ATP DATE
PE to Location Apprv 08/14/1985
PE to Design Apprv 08/03/1989
Title and Plans 08/02/1980
Utility thru Location 01/18/1891
Utility Agreement 02/02/1993
Acquire 05/02/1994
Appraise 05/02/1994
PE thru PSE prep 05/02/1994
Utility Replace 05/0211994
Utility Relocate 06/19/1995
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF §
3 66.5 3 17-Sep-2008 75.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 4,361,622.00 4,361,605.15 0.00 0.00 16.85
3 767,000.00 704,520.39 3.85 31,500.00 30,979.61
7 1,132,035.61 1,132,035.61 0.00 0.00 0.00
Totals 6,260,657.61 6,198,161.15 3.85 31,500.00 30,996.46
Estimated Advertising Date:  10/01/1999
Scope Date Scope Text
26-May-1993 Reconstruction of Haines Highway between Milepost 24 and the Canadian Border
to current AASHTO standards for a rural principal arterial highway. Bridges at
Little and Big Boulder Creeks are not included but Muncaster Bridge #0743 is
included in the project.
Progress Date Progress Text
05-Mar-2003 ROW audit initiated.
Environmental Information
Contact SCHOLL, JAMES W Document Ea Expected:31-May-1999 Approved 10-Nov-1999
Environmental Permit Type / Number Application Expected Date Received Date Expiration Date
ADFG TITLE 16 | 25-0ct-1999  31-Dec-2001
COE 404 26-0ct-1999  30-Sep-2002
Progress Date Environmental Progress Text
28-Jan-2000 All permits and mitigation details transmitted to construction. RFP for mitigation

monitoring plan advertised - proposals due 2/3/00.
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Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete: 01-Jun-1999

Utility Company Utility Prelim Reloc Estimate )
GTE Alaska Incorporated 1,080,000

Tlingit-Haida Regional Electrical Authority 43,852

Scope Date Utility Scope Text _

17-Apr-2001

Progress Date

Relocate GTE lead shield buried telephone cable from Mosquito Lake Road to 39.5
mile & relocate 1000’ of electrical cable on the Mackenzie Loop to the Border
section. Total estimated utility relocation cost is estimated to be $1,130,243 in
Phase 7. ’

LHility Progress Text

25-Feb-2009
Right of Way Information

This project is complete and can be closed

Scope Date

Row Scope Text

26-Feb-1999

Comment Date

Acquisition of BLM, MEntal Health Trust, DNR and 1 private parcel by eminent
domain.
Row Comment Text

27-Feh-2009

ROW Certified 11/99.

Working with the Alaska Mental Health Trust to clear selection interest prior to
issuance of the Federal Highway Easement across BLM lands.
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Remarks: SA 402 Project ATP Type ATP DATE

-

CA Env Doc 121442005
CA Appraise Acquire 07/10/2007
PE through Final PSE 07/10/2007

Obligations (amount in thousands of dollars)

Obligated in Estimate for Future Obligations
FFY .
Phase 2008 Phase Date Total Par$  Non-Par GF $
2 75.0 2 17-Jun-2008 45.0 0.0
3 337.5 2 25-Feb-2009 20.0 0.0
2 30-Jan-2008 30.0 0.0
3 17-Jun-2008 375.0 0.0
4 28-Feb-2009 1,797.1 0.0
7 28-Feb-2009 129.7 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 321,000.00 320,999.43 66.26 0.00 0.57
3 600,000.00 290,203.96 1,518.82 22,450.00 287,346.04
Totals 921,000.00 611,203.39 1,585.08 22.450.00 287,346.61
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SOUTHEAST EARTHMOVERS 06-Apr-2009 1,983,405
Scope Date Scope Text
21-Nov-2005 Reconstruct the Sawmill Creek Rd and Halibut Point Rd intersection to improve
capacity and safety by constructing a roundabout.
Progress Date Progress Text
02-Mar-2009 Project advertised February 25, 2009 with a bid opening scheduled for March 19,
2009.
Problem Date Problem Text
11-Dec-2008 No problems....
Environmental Information
Contact SCHRADER, G CARL  Document Ce Expected:28-Feb-2007 Approved 07-Jun-2007
Progress Date Environmental Progress Text
27-Feb-2009 Determined that re-evaluation not needed for the changes in utility work.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate
ACS of Alaska, Inc 30,000
GCI Communications 10,000
Sitka, City and Borough of . 160,000
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Utility Company

Utility Prelim Reloc Estimate

Sitka, City and Borough of

Scope Date LUiility Scope Text

25-Feh-2009 The Department will construct upgrades to water and sewer utilities within the
project limits under reimbursable service agreement 3-68943-08-01 Project #
68943. The existing wood transmission pole on the NE corner of Samill Creek
Road and Halibut Point Road intersection will be replaced with a self supporting
steel pole under reimbursable service agreement 3-69059-09-04 Project 69059,
Existing telecommunications will be transfered to the new pole under the ADOT
contract

Progress Date Utility Progress Text

25-Feb-2009 Utility Agreements are complete for the City and Borough of Sitka water and sewer

improvements and transfer of GCI telecommunications facilities. ACS agreement
is walting for signature. The utility relocation and reimbursable services
agreement for the self supporting pole is incomplete waiting for a cost estimate
and revision of the foundation plan. Anticipated completion date is March 5, 2009,
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| “Maniage
. Construction Manages: ™

Remarks: SA 402 Project A‘I;P Type

ATP DATE

CA Env Doc
PE through Final PSE
CA Utility Relocate

01/12/2006
07/18/2006
08/28/2006

Obligations (amount in thousands of doliars)

Project Funding and Expenditure Summary (amounts in doltars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance

2 28,170.00 28,170.00 0.00 0.00 0.00
7 118,045.00 36,955.75 0.00 0.00 81,089.25

Totals 146,215.00 65,125.75 .00 .00 81,089.25

Scope Date Scope Text

05-Jan-2006 This project will remove the existing substandard lighting and replace it with
standard highway electroliers, engineered to provide proper lighting levels. The
project would extend from the intersection with Halibut Point Road to the
intersection with Jeff Davis Street. This is a Safety Sanctioned 402 (non-FHWA)
billable project.

Progress Date Progress Text

31-May-2007 Project needs to be completed by September 30, 2007. Project on track for
completion by this date. Submitted project design close out request January 31,
2007. No new progress.

Problem Date Problem Text

13-Dec-2006 Funding received in August. We are waiting on paperwork to come back from HQ.

Funding received RSA written.
Environmental Information

Contact ANDERSON, MARKC Document Pce Expected:06-Jun-2006 Approved 31-May-2006

Progress Date Environmental Progress Text

23-Jun-2006 PCE Complete.
Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utility Prelim Reloc Estimate

Sitka, City and Borough of

Scope Date Utility Scope Text

25-Feb-2009 Replace existing street lighting on existing poles with 250W HPS lights. Install
new street lighting at locations inaccordance with plans for Project 68970. Work
will be acomplished through a line extension agreement with the City and Borough
of Sitka Electric Depariment

Progress Date Utility Progress Text

25-Feb-2009 Installation of new lights on existing poles and new electroliers and luminaires has
been completed. Two new wood poles with 250W lights will be installed this
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05/01/2009 10:40 AN
&t ID: 41304,

Progress Date Utllity Progress Text .
spring. Project should be compete by May 2009.
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Remarks:

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
7 10,000.00 0.00 (.00 0.00 10,000.00
Totals 10,000.00 .00 00 .00 10,000.00
Scope Date Scope Text
04-Aug-2008 Construction inspection for Ketchikan Gateway Borough's South Tongass water
main from Mountain Point to Whitman Creek.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
29-0Oct-2008 Reimbursable project for design review and construction inspection for Ketchikan
Gateway Borough water main from Mountain Point to Whitman Creek
Progress Date Utility Progress Text
25-Feb-2009 Project currently being advertised by Ketchikan Gateway Borough.
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Remarks:
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Slemary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
7 6,000.00 818.07 0.00 0.00 5,181.93
Totals 6,000.00 818.07 00 .00 5,181.93
Scope Date Scope Text
25-Apr-2006 Review plans and specifications for Ducks Unlimited's Kiawock estuary restoration
project.

Environmental Information

Contact SCHRADER, G CARL  Document Ce Expected:30-Dec-2009 Approved

Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date

COE NWP 27 30-Dec-2009

DNR {OPMP} FINAL ACMP 30-Dec-2009

CONSISTENCY

DNR TITLE 41 30-Dec-2009

Progress Date Environmental Progress Text

15-Apr-2009 Cooperative mitigation project with USFWS and Nature Conservancy. DOT&PFis a

sponsor or participant on several grant applications, including Economic Stimulus
funding. Will be federal funding, but color of money not known,

Utility Information

Contact: THORSTEINSON, FREDRIK Agreement Complete:

Scope Date Utility Scdpe Text

25-Feh-2009 Project was initiated to reimburse the department for cost associated with
preliminary engineering and inpection for installation of a bottomless culvert
through the Craig Klawock Highway in conjunction with a Ducks Unlimited Project
for Restoration of the Klawock Estuary.

Progress Date Utility Progress Text

25-Feb-2009 Review complete on 95% plans. No progress on the project since this time.

Unsure if it is still viable. There has been discussion on whether this project could
be used as environmental mitigation for other ADOT projects. This should
probably be closed due to lack of activity?
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Remarks: Construction Engineer - Al Steininger ATP Type = ' ATP DATE

" CA Env Doc " 04/20/2001
CA Appraise Acquire 07/12/2004
PE through Final PSE 07/12/2004
CA Construct 04/11/2005
CA Final PSE to Award 04/11/2005

Obligations (amount in thousands of dollars) _
Estimate for Future Obligations

Phase Date Total Par$  Non-Par GF §
4 15-Nov-2007 -20.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 5,447.77 0.00 0.00 0.00 5,447.77
2 391,000.00 390,958.27 0.00 0.00 41.73
3 261,560.00 257,810.93 0.00 0.00 3,749,07
4 6,735,603.00 6,723,458.58 0.00 0.00 12,144.42
7 2,390.00 0.00 0.00 0.00 2,390.00
Totals 7,396,000.77 7,372,227.78 00 .00 23,772,99
Estimated Advertising Date:  04/01/2005
Scope Date Scope Text
02-Apr-2001 PE to remove the existing pavement surface and resurface the Mitkof Highway with

a new layer of asphait concrete. Some culvert crossings may be replaced due to
degradation. The length of resurfacing will coincide with the length of
Petersburg's new water line construction.

Progress Date Progress Text
05-Oct-2007 Will lockdown phases 2 & 4. Pending closure documents from ROW & Utilities
10/3/07
Problem Date Problem Text
09-Jul-2007 Project final out is complete and project can be removed from active project status
reporting.
Environmental Information
Comtact ANDERSON, MARK C Document Pce Expected: Approved
Progress Date Environmental Progress Text
14-Jun-2005 Project is included in the Coastal Path project, Complete.
Utility Information
Contact: THORSTEINSON, FREDRIK ) Agreement Complete:
Scope Date Utility Scope Text
06-Nov-2001 No uiility involvement has been identified.
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Progress Date Utility Progress Text

25-Feb-2009 There is no utility involvement in this project
Right of Way Information

Scepe Date Row Scope Text

27-Feh-2009 Acquired parcels required for bike path construction.
Comment Date Row Comment Text

27-Feb-2009 Right of Way closeout in progress.

162




Remarks: Project Engineer - Greg Browning

" ATP DATE

ATP Type

. CAEnv Doc 05/31/2001
PE through Final PSE 09/23/2003
CA Appraise Acquire " 01/06/2004
CA Construct 07/21/2004

CA Final PSE to Award 07/21/2004

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance

1 414,601.26 0.00 0.00 0.00 414,601.26

2 426,000.00 425,054.00 0.00 0.00 946.00

3 499,015.00 446,797.88 0.00 11,000.00 41,217.12

4 12,057,947.00 12,043,784.84 0.00 0.00 14,162.16
Totals 13,397,563.26 12,915,636.72 00 11,000.00 470,926.54

Expiration Date
Contractor Award Date Award Amount  or Calendar Days
STRIDER CONSTRUCTION 24-Sep-2004 10,894,750
Scope Date Scope Text
16-May-2001 PE to construct a separate side loading and berthing facility for a fast vehicle ferry
plus necessary uplands improvements.

Progress Date Progress Text
(8-Mar-2007 Final release given and Contract complete,
Problem Date Problem Text
08-Mar-2007 Awaiting removal from Status Book.

Environmental Information

Contact SVANCARA, THERESA Document Ce Expected: Approved 22-Sep-2003
Environmental Permit Type / Number Application Expected Date  Received Date Expiration Date
COE NWP 23 25-Nov-2003  25-Nov-2006
Progress Date Environmental Progress Text
01-Jul-2004 CE, permit done.

Utility Information
Contact: HUBER, JOHN H JR Agreement Complete;
Scope Date Utility Scope Text
06-Nov-2001 No utility relocation has been identified.

Right of Way Information

Comment Date Row Comment Text
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Comment Date Row Comment Text ' - .
27-Feb-2009 Right of Way acquired by Northern Region. Close out in progress.
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Remarks: Project Engineer - Tina Bergam ATP Type

,ATP DATE

CA Env Doc 05/21/2002
PE through Final PSE 07/18/2003
CA Appraise Acquire 12/02/2003
CA Construct - - 11/18/2004
CA Final PSE to Award 11/18/2004

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance

2 111,020.73 111,020.73 .00 0.00 0.00

3 29,750.00 27,014.45 0.00 1,400.00 1,335.55

4 195,437.99 195,437.99 0.00 0.00 0.00
Totals 336,208.72 333,473.17 .00 1,400.00 1,335.55

Expiration Date
Contractor Award Date Award Amount or Calendar Days
ARETE CONSTRUCTION 26-Jan-2005 179,630
Scope Date Scope Text
16-May-2002 PE to provide sidewalk, bike path, curb, and gutter and drainage improvements on
Old Dairy Rd from the Glacier Hwy intersection to Yandukin Dr.

Progress Date Progress Text
25-Jan-2006 Project is complete. Contractors Release has been sent and returned.

Environmental Information

Contact SVANCARA, THERESA Document Pce Expecied: Approved 02-May-2003
Progress Date Environmental Progress Text
04-Jan-2005 Environmental documentation complete. No permits needed.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
24-Nov-2004 No utility relocation required

Right of Way Information

Scope Date Row Scope Text

27-Feb-2009 Acquired Right of Way for widening.
Comment Date Row Comment Text

27-Feb-2009 Project to be closed March 2009.
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Remarks: _ ATP Type : ATP DATE
"’ Recon Study 01/19/1990
Title and Plans | 03/27/1990

PE to Location Apprv 01/05/1993
PE through Final PSE 05/15{1996

CA Appraise Acquire 08/12/1996
CA Utility Relocate 09/11/1996
CA Construct - 02/11/1997

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in dollars)

Phase Programmed Expended Exp Last Month Encumbrance Balance
2 1,430,217.09 1,430,217.09 0.00 0.00 0.00
3 2,534,129.91 2,531,998.21 0.00 0.00 2,131.70
4 3,433,508.17 3,433,508.17 0.60 0.00 0.00
Totals 7,397,855.17 7,395,723.47 . .00 .00 2,131.70
Scope Date Scope Text
11-Dec-1985 Publish a Location Study Report that addresses the upgrade of Thane Road from

the downtown ferry terminal to the rock dump access road.

PE and reconstruction of Thane Road from the ferry terminal to Mt. Roberts Road.
Work to include 8.5 meter wide roadway, sidewalks, curbing, and drainage.

Progress Date Progress Text
02-0ct-2003 Final estirnate package from Construction 8/27/1999. Pending ROW audit, financial
reconcilitation & plans,

Utility Information
Contact: THORSTEINSCN, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
04-Jan-2000 Relocate electrical, telephone, and CATV from overhead to underground.
Progress Date Utitity Progress Text
04-Jan-2000 Utility relocation and audits are complete.

Right of Way Information

Comment Date Row Comment Text
27-Feb-2002 Project closeout in progress.
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Remarks: Project engineer - John Hollatz ATP Type s ATPE DATE

PE to Location Apprv 08/15/1990
PE through Final PSE ~  05/15/2003
CA Appraise Acquire 09/18/2003

CA Construct 06/28/2004
CA Final PSE to Award 06/28/2004
CA Utility Relocate 06/28/2004

Obligations (amount in thousands of dollars)

Project Funding and Expenditure Summary (amounts in doliars)

Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 6,993,522.00 0.00 0.00 0.00 6,993,522.00
2 1,356,098.00 1,314,771.81 .00 0.00 41,326.19
3 345,325.00 112,281.28 1,626.43 0.60 233,043.72
4 2,841,227.00 2,837,452.14 0.00 0.00 3,774.86
7 45,939.00 41,647.34 0.00 0.00 4,291.66
Totals 11,582,111.00 4,306,152.57 1,626.43 .00 7,275,958.43
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 13-Oct-2004 2,371,081
Scope Date Scope Text
25-May-1993 Publication of a location study report that addresses im provements for the Egan
Dr.f10th St. intersection.
Progress Date Progress Text
30-May-2008 Received Final estimate package from construction and final contractor payment

has been made. Need to verify contractor payment. Project moved to ROW
pending their closure process.
Problem Date Problem Text

15-Nov-2007 Clearance guage issues have been resolved, Breeze In Corp issues remain.

Environmental Information

Contact SVANCARA, THERESA Document Ce Expected: Approved 17-Mar-2003

Frogress Date Environmental Progress Text
16-Aug-2004 Final permits obtained. Complete,
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Utility Company Utllity Prelim Reloc Estimate

ACS of Alaska, Inc
Alaska Electric Light & Power Company
GCi Communications
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Utility Company

Ltility Prelim Reloc Estimate

Juneau, City and Borough of

Scope Date

Utllity Scope Text

24-Nov-2004

Progress Date

Project requires relocation of a guy pole and telephone and catv pedestals at the
intersection of the Douglas Highway and Cordova St and a service pole in front of
the Breeze Inn. A CBJ water manhole vent pipe and SCADA antenna require
relocation

Utility Progress Text

25.Feb-2009
Right of Way Information

Relocation of utilities is completed

Scope Date

Row Scope Text

27-Feh-2009

Comment Date

Acquire Right of Way for Douglas roundabout and 10th & Egan intersection
improvements.
Row Comment Text

27-Feb-2009

Acquired right of way for roundabout. 10th and Egan right of way to be acquired
for a separate construction project when needed.
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Remarks: Construction contract is combined with Pq

- ATP Type ATP DATE
72194, KTN Tongass Ave. Pedestrian PE to Location Apprv ' 05/05/1992
Improvements. CA Appraise Acquire ~  10/26/1995
PE through Final PSE 05/21/1996
CA Construct . 09/26/1998
CA Final PSE to Award 09/26/1998
Obligations (amount in thousands of dollars)
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
1 28,461.52 0.00 0.00 0.00 28,461.52
2 4,501,912.45 4,501,912.45 0.00 0.00 0.00
3 2,619,682.00 2,8617,761.01 0.00 0.00 1,920.99
4 1,797,376.26 1,797,376.26 0.00 0.00 0.00
Totals 8,947,432.23 8,917,049.72 .00 .00 30,382.51
Expiration Date
Contractor Award Date Award Amount or Cafendar Days
GLACIER STATE CONTRACTORS 15-Dec-1998 1,394,408
Scope Date Scope Text
23-Jul-1999 PE and construction for the lane reconfiguration of Tongass Ave. between Third

Progress Date

Ave. and West First 5t. Work to include sidewalks, transit facilities, pedestrian
improvements, right of way acquisition, and parking facilities. Work shall also
include grinding of the existing asphalt pavement and an overlay with new hot
asphalt pavement.

Progress Text

02-Oct-2003

Problem Date

reconciliation.

Problem Text

Final estimate package from construction 12/20/2001. Pending ROW financial

05-Feb-2001 City of Ketchikan concerned with premature failure on concrete collars around
manholes convers. ADOT investigating the problem.
Utility Information
Contact: THORSTEINSON, FREDRIK Agreement Complete:
Scope Date Utility Scope Text
14-Jun-2000 No utility involvement.

Right of Way Information

Comment Date

Row Comment Text

27-Feb-2009
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Remarks: Need ID 14119 for completion of the ATP Type ATP DATE

extension. CA Appraise Acquire 05/08/1996
PE through Final PSE-  05/08/1996
CA Utility Relocate 09/15/1998
CA Construct 08/20/1999
CA Final PSE to Award 08/20/1999
Obligations (amount in thousands of dollars)
Obligated in Estimate for Future Obligations
FFY
Phase 2008 Phase Date Total Par$  Non-Par GF $
3 2.7 3 18-Sep-2008 25.0 0.0
4 18.2 _ 4 18-Sep-2008 20.0 0.0
Project Funding and Expenditure Summary (amounts in dollars)
Phase  Programmed Expended Exp Last Month Encumbrance Balance
2 3,125,350.00 3,123,545.41 0.00 0.00 1,804.59
3 3,413,365.00 3,392,190.47 747.52 0.00 21,174,53
4 8,751,926.00 8,748,891.58 0.00 0.00 3,034.42
Totals 15,290,641.00 15,264,627.46 747.52 .00 26,013.54
Expiration Date
Contractor Award Date Award Amount or Calendar Days
SECON 02-Feb-2000 11,832,018
Scope Date Scope Text
22-Apr-1996 Provide preliminary engineering and construction for the extension of Third
Avenue. Work to include sidewalks, drainage, bridges, noise barriers, pedestrian
overpass, right of way acquisition, and parking facilities.
Progress Date Progress Text
02-Oct-2003 Final estimate package from construction 6/30/2003. Pending ROW audit, financial

reconciliation & plans.
Environmental Information

Coentact MCLEOD, AMY NICOLE Document Ea Expected: Approved 10-Jan-2002
Environmental Permit Type / Number Application Expected Date Received Date  Expiration Date
COE 404 31-Jan-1986  31-Oct-2002
Progress Date Environmental Progress Text

01-Jul-2002 Permit modification received from ACOE.
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Utility Information

Contact: THORSTEINSON, FREDRIK Adreement Complete: - 01-May-1999

Utility Company

Utility Prelim Reloc Estimate

GCIl Communications

Ketchikan, City of
Scope Date

1,688
199,803
Utllity Scope Text

14-Jun-2000

Progress Date

Relocate existing overhead electrical transmission and distribution, telephone, and
CATV.
Utility Progress Text

06-Nov-2001
Right of Way Information

Relocation is complete.

Comiment Date

Row Comment Text

27-Feb-2009

Project ready for cerfification of ROW as of 4/18/02
Project to be closed after Tremont Drainage project is complete and transfer
agreement with the City of Ketchikan has been executed.
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